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Resolution authorizing the filing of applications with the U. S. Department of Transportation, the Georgia
Department of Transportation, and the South Carolina Department of Transportation for transportation planning
funds.

WHEREAS, Section 104(f) of Title 23 USC and Section 1607 of Title 49 USC make certain planning
funds available for the purpose of carrying out transportation planning activities in urbanized areas; and

WHEREAS, the Georgia Department of Transportation provides additional funds for transportation
planning activities in urbanized areas; and

WHEREAS, the Augusta-Richmond County Planning Commission has been designated as the agency
responsible for conducting transportation planning activities in the Augusta urbanized area; and

WHEREAS, the Augusta-Richmond County Planning Commission wishes to apply for these transportation
planning funds; and

WHEREAS, the contracts for funding will impose certain obligations upon the Augusta-Richmond County
Planning Commission, including the provision that it provide matching funds; and

WHEREAS, it is required by the U. S. Department of Transportation in accordance with the provisions of
Title VI of the Civil Rights Act of 1964, that in connection with the filing of an application for funding under
Section 1607 of the Title 49 U.S.C. that the applicant assures that it will comply with Title VI of the Civil Rights
Act of 1964 and the U. S. Department of Transportation requirements thereunder.

NOW, THEREFORE BE IT RESOLVED by the Augusta-Richmond County Planning Commission that
George A. Patty, Executive Director, is authorized to:

1) Execute and file applications on behalf of the Augusta-Richmond County Planning Commission with the U.
S. Department of Transportation to aid in the financing of technical study grants to implement specific
items of the FY 2007 Unified Planning Work Program.

2 Enter into and execute grant contracts on behalf of Augusta-Richmond County Planning Commission with
the U. S. Department of Transportation, the Georgia Department of Transportation, and the South Carolina
Department of Transportation to provide such financial assistance.

3 Enter into and execute with such applications an assurance or any other document requirement by the U.S.
Department of Transportation effectuating the purposes of Title VI of the Civil Rights Act of 1964.

(@) Furnish such additional information as the U. S. Department of Transportation may require in connection
with such applications.

CERTIFICATE
The undersigned duly qualified and acting Secretary of the Augusta-Richmond County Planning Commission,

certifies that the foregoing is a true and correct copy of a Resolution adopted at a legally convened meeting of the
Augusta-Richmond County Planning Commission held on May 1, 2006.

George A. Patty, Executive Director & Secretary
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INTRODUCTION

1. Purpose of the Unified Planning Work Program

The Unified Planning Work Program (UPWP) is the work program for transportation and transit administration
and planning activities in the Augusta Regional Transportation Study (ARTS) area. The UPWP includes an
overview of the ARTS transportation planning process, and description of each work element to be completed
during the fiscal year. The appendix includes the ARTS goals and objectives, a list of the members of the four
ARTS committees, a copy of the Memorandum of Agreement for the study, and a summary of the UPWP budget.

Work elements are grouped in the following categories: Program Administration and Implementation, Short
Range Planning, and Long Range Planning. In FY 2007, most of the work element activities will be the same as
they have been in past years. Special emphasis will be placed on reducing congestion, improving traffic safety,
promoting alternative modes of transportation, updating data and plans to address air quality and environmental
justice issues, expanding the use of computer applications in transportation planning, and strengthening the public
involvement process.

TRANSPORTATION PLANNING PROCESS

1.  Background/ Study Area

The Augusta Regional Transportation Study (ARTS) is the transportation planning process established for the
Augusta GA — Aiken SC urbanized area. The Federal-Aid Highway Act of 1962 established the requirement for
transportation planning in urban areas throughout the country. The Intermodal Surface Transportation Efficiency
Act of 1991 (ISTEA) and the Transportation Equity Act for the 21* Century, adopted in 1998, are the most recent
laws extending the federal requirement for transportation planning.

In keeping with the original federal mandate, the ARTS planning process is cooperative, continuous, and
comprehensive. The ARTS planning process is cooperative because it brings together local elected officials, state
and federal transportation personnel, citizens, and other interested parties to plan and program transportation
projects. ARTS participants continuously evaluate transportation needs and plan for long term improvements. The
ARTS process is comprehensive because it considers all modes of transportation, including cars, trucks, buses,
airplanes, railroads, bicycles, and pedestrians.

The ARTS area includes the urbanized part of the Augusta region, as defined by the U. S. Bureau of Census, plus
the area expected to become urbanized over the next twenty years. The most recent adjustments to the study area
boundaries were approved by the ARTS Policy Committee in June 2003 and were made in response to changes in
the urbanized area resulting from the 2000 Census. The study area now encompasses an area that includes all of
Richmond County, Georgia, part of Columbia County, Georgia, the Fort Gordon Military Reservation, part of
Aiken County, South Carolina, and part of Edgefield County, South Carolina. Incorporated places within the study
area include the Georgia cities of Augusta, Hephzibah, Blythe and Grovetown, and the South Carolina cities of
Aiken, North Augusta, and Burnettown.

2. ARTS Committees

The ARTS planning process is guided by four committees: the Policy Committee (PC), the South Carolina Policy
Subcommittee, the Technical Coordinating Committee (TCC), and the Citizens Advisory Committee (CAC). The
Policy Committee meets quarterly and is responsible for prioritizing projects and making final decisions on ARTS
planning and programming issues. The committee is comprised of local elected officials, representatives of the
Georgia and South Carolina Departments of Transportation, representatives of the Federal Highway Administration
and Federal Transit Administration, the ARTS Project Director, and the Chairman of the CAC. The South Carolina
Policy Subcommittee serves in an advisory capacity to the Policy Committee, and is responsible for insuring that
the South Carolina portion of ARTS is kept up-to-date. The South Carolina Subcommittee is comprised of local
elected officials (voting members), and federal, state and local appointed personnel (nonvoting members).



The Technical Coordinating Committee (TCC) meets 6-7 times each year, normally in conjunction with the
Citizens Advisory Committee, and is responsible for completing all technical work related to the ARTS planning
process. The TCC maintains all of the required transportation related documentation, and serves in an advisory
capacity to both the Policy Committee and Citizens Advisory Committee. The TCC is comprised of transportation
engineers, planners, and managers from the federal, state, and local levels.

The Citizens Advisory Committee (CAC) meets 6-7 times each year, normally in conjunction with the TCC, and is
responsible for providing citizen input on all aspects of the ARTS planning process. The CAC is comprised of
citizens from throughout the urban area. The role of the CAC is crucial to the success of the ARTS transportation
planning process.

3. ARTS Staff

The Augusta-Richmond County Planning Commission (ARCPC) is the designated Metropolitan Planning
Organization (MPO) for the ARTS. The Executive Director of the ARCPC is the ARTS Project Director and is
responsible for overall supervision of staff work on the planning process. In addition to staff of the ARCPC,
employees of the Georgia Department of Transportation (GDOT), the South Carolina Department of Transportation
(SCDOQT), and the Aiken County Planning and Development Department (ACPDD) are involved in ARTS planning
activities. The ACPDD staff is responsible for planning activities in the Aiken County part of the study area.
Planners with GDOT and the SCDOT coordinate state-level aspects of any studies, assist with technical analysis,
and play a major role in the development and utilization of the ARTS travel demand model.

4. Major Transportation Issues

To be effective the ARTS planning process must address transportation issues in the study area. Urban sprawl and
near total dependence upon the automobile is eroding the efficiency of the area’s road network and the desirability
of public transit as an alternative means of transportation. As a result, the following issues are important to
improving the study area’s transportation system:

e Congestion Management — Alleviating traffic congestion and improving the efficiency of the existing
transportation network is important to the study area. Each year ARTS completes a travel time survey on area
roads and publishes a Congestion Management System report summarizing the results of the survey and the
status of projects to mitigate congestion. Special studies completed in recent years related to congestion
management include the Medical Center Traffic Operations Study (July 2000), the Walton Way @ 5" St. /
Gordon Hwy. Traffic Study (November 2000), the Augusta-Richmond County Corridor/Gateway Action Plan
(November 2000), the Regional Advanced Transportation Management System (ATMS) Master Plan (April
2002) and the Regional Bicycle and Pedestrian Plan (February 2003).

e Air Quality — ARTS participates in the Fall Line Air Quality Study and Early Action Compact
(EAC) programs, assists in the implementation of local emission reduction strategies, monitors
developments related to PM 2.5 regulations and requirements, and attends air quality training
workshops. In December 2002, Richmond County signed an EAC with the US Environmental
Protection Agency (EPA) and the Georgia DNR. Aiken County signed a separate EAC with the US
EPA and the South Carolina Department of Health and Environmental Control (DHEC). The Compact
effectively defers an ozone nonattainment designation as long as milestones are met and the counties
achieves cleaner air by December 31, 2007. Under the Compact, the counties work with other
stakeholders to develop an Early Action Plan (EAP) for improving air quality. Stakeholder groups in
both counties meet regularly to review potential emission reduction strategies and develop the early
action plan. Thus far both counties have met the milestones specified in the EAC. Final EAPs were



submitted to US EPA on December 31, 2004. Since the submission of the EAPs, ARTS has worked
with Georgia EPD and South Carolina DHEC in implementing activities related to Early Action
Compacts. Staff use the quarterly newsletter and ARTS committee meetings to publicize the outdoor
burning ban in effect between May 1% and September 30™ for Columbia and Richmond Counties.
Aiken County staff participate in Ozone Awareness Month and distribute information on ways to
reduce ozone levels during the summer months. Aiken County continues public awareness activities
by distributing brochures and bookmarks with tips on what the people can do during each season of
the year to help air quality.

o Bike / Pedestrian Facilities — The ARTS Regional Bicycle and Pedestrian Plan was completed in January
2003. This updated the original bicycle plan completed in 1994. The new plan provides a blueprint for
development of bicycle and pedestrian facilities over the next 20 years. The plan includes an inventory of the
current regional bicycle and pedestrian network, design standards for new facilities, a list of 194 recommended
projects (with cost estimates), and strategies for implementing the projects.

e Public Involvement — The MPO is challenged to increase public participation in transportation planning,
developing new outlets for informing the public about transportation programs, and creating partnerships with
organizations not previously involved in transportation planning. Some recent initiatives include expanding the
ARTS newsletter mailing list to include more non-profit organizations representing underserved populations,
and using 2000 Census data to map the concentration of the mapping of Environmental Justice communities in
the study area.

e Public Transportation — The MPO and local transit partners are challenged to increase the use of public
transportation in an era of shifting land use patterns, mandates for new services, and tight operating budgets.
Providing transportation services for the disabled and the environmental justice population is a related issue.

e Coordinating Land Use and Transportation — Coordinating land use and transportation improvements is
important given expected regional development patterns. The MPO will have to work closely with local
planning and development organizations to promote sound land use practices while protecting the substantial
investment in transportation projects.

e Railroad / Motor Vehicle Conflicts — At grade railroad crossings are present on roads throughout the
study area. Overpasses have been built at some key locations in the Georgia part of the study area. Additional
overpasses are in the Construction Work Program and the Transportation Improvement Program. While this is a
long-term problem that will require ongoing cooperation between the railroads and local governments, progress
is being made on the railroad relocation issue.

In 2001, the City of Augusta and the CSX and Norfolk Southern railroads worked together to purchase and
install remote-controlled switches at four locations on the main line tracks in downtown. The switches reduce
the delay caused by trains stopping to allow engineers to manually throw a switch. There also was renewed
interest in relocating the Norfolk Southern main line out of downtown Augusta and upgrading the Belt Line
Railroad in Augusta. An earmark of $2.0 million was included in the draft FY 2004 Federal budget for planning
and preliminary engineering of the project. Unfortunately, the funding was eliminated from the final budget.

ARTS adopted a group of goals and objectives to address these seven issues (see subsectiion 6). First adopted in
1974, the goals and objectives guide the transportation planning process and serve as benchmarks for measuring
program accomplishments. The goals and objectives were amended in 1993, to conform to the mandates of ISTEA,
and were further refined by the 1994-1997 Long Range Plan update process. They were revised again in 2006 as
part of the update of the Long Range Transportation Plan.



5. Other Planning Studies Underway or Recently Completed

Transportation and related air-quality issues are of concern to many agencies and organizations in the study area.
As a result, a number of planning studies and related implementation measures are being done outside of the
UPWP. Following is a list of the metropolitan transportation planning and transportation-related air quality
planning studies either recently completed, underway or anticipated within the next one or two years.

RECENTLY COMPLETED AND ONGOING PLANNING STUDIES

ARTS AREA

NAME

DESCRIPTION

DATE
COMPLETED/ADOPTED

Central Martinez Revitalization
Study

The purpose of the study is to examine current
conditions in / develop a plan for the
continued growth of the Martinez area of
Columbia County as a vibrant, mixed-use
community.

Completed in fall 2004.
Adopted in May 2005

City of North Augusta
Comprehensive Plan

Update of the City’s comprehensive plan.

Adopted in December 2005

Columbia County Growth
Management Plant

Update of comprehensive plan prepared in
accordance with State law

Completed in 2005 and -
adopted in Feb. 2006

Augusta-Richmond County Update of comprehensive plan prepared in February 2004
Comprehensive Plan accordance with State law

Columbia County Transportation Long range transportation plan for the entire June 2004

Plan county

City of Aiken Comprehensive Plan | Update of City of Aiken comprehensive plan | February 2003
City of Aiken Pathways and A plan for linking activity centers in Aiken September 2003
Greeneway Study via a series of pathways and greenways

Augusta Public Transit System A report that recommended changes to November 2001

Analysis

Augusta Public Transit system routes and
facilities, and the addition of a connection to
Aiken Public Transit

Augusta Regional Airport Master
Plan

A long range plan for changes and upgrades at
Augusta Regional Airport at Bush Field

June 2001; New Terminal
Layout Plan completed
October 2003

Whiskey Road Corridor Study Study recommended addition of sidewalks, October 2001
landscaping, median and signage
improvements along this commercial corridor.

Whiskey Road Traffic Corridor Traffic study of a main arterial in the City of | April 2001

Study

Aiken

Fall Line Air Quality Study

A four-year study (2000-2003) for assessing
urban and regional air pollution, identifying
the sources of pollutants and pollutant
precursors, and recommending solutions to
realized and potential poor air quality in the
Augusta, Macon, and Columbus metropolitan
areas.

Completed in December
2004.




6. Goals and Objectives

GOAL #1.

GOAL #2.

GOAL #3.

DEVELOP A TRANSPORTATION SYSTEM INTEGRATED WITH PLANNED LAND USE.

OBJECTIVE A.

OBJECTIVE B.

OBJECTIVE C.

OBJECTIVED.

Promote the orderly development of the region by providing transportation
services to those areas where growth is planned.

Discourage development in conservation or preservation areas by limiting
access to those areas.

Promote the revitalization of the urban core through improved accessibility.

Promote the redevelopment of the urban fringe through improved
accessibility.

DEVELOP A TRANSPORTATION SYSTEM THAT IS FINANCIALLY AND POLITICALLY
FEASIBLE AND HAS BROAD PUBLIC SUPPORT.

OBJECTIVE A.

OBJECTIVE B.

OBJECTIVE C.

OBJECTIVED.

Provide a financially balanced plan based on realistic funding availability and
opportunities..

Provide a plan that works to preserve existing facilities and operate them more
efficiently.

Prepare a plan where total benefits exceed total costs.

Provide a plan that includes participation from all groups, with speical emphasis
in reaching environmental justice populations.

DEVELOP A TRANSPORTATION SYSTEM THAT WILL ALLOW EFFECTIVE MOBILITY
THROUGHOUT THE REGION AND PROVIDE EFFICIENT MOVEMENT OF PERSONS

AND GOODS.

OBJECTIVE A.

OBJECTIVE B.

OBJECTIVE C.

OBJECTIVED.

Provide a plan that works to relieve existing congestion and prevent it in the
future.

Provide a transportation plan  that realizes the importance of public
transportation as a viable option in meeting daily travel needs.

Provide a plan which positions public transportation as a viable alternative to
single occupant vehicles, through routing and scheduling changes and other
system improvements.

Provide a plan which addresses consideration of non-motorized travel modes
such as bicycles and pedestrians.



GOAL #4.

OBJECTIVEE.

OBJECTIVE F.

OBJECTIVE G.

Provide a plan which addresses the needs of intermodal movement of goods via
rail and truck..

Provide a plan that allows for an efficient system of intracity freight movements
which does not conflict with the circulation of traffic.

Provide a plan that improves travel safety.

DEVELOP A TRANSPORTATION SYSTEM THAT WILL ENHANCE THE ECONOMIC,
SOCIAL AND ENVIRONMENTAL FABRIC OF THE AREA, USING RESOURCES WISELY,
WHILE MINIMIZING ADVERSE IMPACTS.

OBJECTIVE A.

OBJECTIVE B.

OBJECTIVE C.

OBJECTIVED.

OBJECTIVEE.

Provide a plan that increases job accessibility through improved transportation
systems.

Provide a plan that ensures that new transportation facilities result in disruption
or displacement of residential or commercial areas only when the benefit to the
community at large outweigh the costs and where no viable alternative exists.

Provide a plan that works to ensure that transportation facilities avoid historic
areas and structures, and other environmentally sensitive areas, while providing
access when desired.

Provide a plan to enhance the appearance of transportation facilities whenever
possible.

Provide a plan that reduces mobile emissions and meets air quality standards.



PROGRAM ADMINISTRATION AND IMPLEMENTATION

Work Elements:

1.1  Program Coordination
1.3  Training /Employee Education

1.6 Unified Planning Work Program






WORK ELEMENT 1.1 - PROGRAM COORDINATION

Purpose: The purpose of this work element is to complete all of the basic activities needed to coordinate the work
of Augusta Regional Transportation Study (ARTS) participants and insure compliance with all Federal and State
requirements.

Activity: Activities under this work element include, but are not limited to the following:

Coordinate work among study participants, governments, and citizens;

Monitor work program schedule;

Chair the Technical Coordinating Committee meetings;

Provide progress reports to the Policy Committee and Citizens Advisory Committee;

Organize ARTS Committee meetings and preparing minutes of those meetings;

Travel to meetings with ARTS participants, as well as other transportation related meetings or
conferences;

7. Amend the transportation planning process in response to changes in federal laws and regulations;
8.  Submit a year-end progress report with the final requisition.

S wdE

The MPO has the primary responsibility for completing activities under this work element, but the Aiken County
Planning & Development Department, the GDOT and the SCDOT are also be involved. The ACPDD will be
responsible for its quarterly narrative reports (including the account of quarterly expenditures and the quarterly
reimbursement requests) and its year-end progress report.

Previous Work: Completed activities as detailed above during the previous federal fiscal year. The ARTS
Memorandum of Understanding (MOU) was revised to include the jurisdictions (Hephzibah, Blythe, part of
Edgefield County) added as a result of changes in the study area boundary (2004 Certification recommendation #
1).

Work Schedule: Complete program coordination activities as detailed above during the program year.

COST ESTIMATE AND PROPOSED FUNDING SOURCE:

RESPONSIBLE AGENCY

FUNDING SOURCE ARCPC ACPDD LSCOG GA DOT SCDOT TOTALS

FHWA (SPR) $11,160.00 $4,000.00  $15,160.00
FHWA (GA PL) $44,000.00 $44,000.00
FHWA (SCPL) $5,200.00  $43,600.00 $48,800.00
GA DOT (SPR Match) $2,790.00 $2,790.00
GA DOT (PL Match) $5,500.00 $5,500.00
SC DOT (SPR Match) $1,000.00 $1,000.00
ARCPC (GA PL Match) $5,500.00 $5,500.00
ACPDD (SC PL Match) $1,300.00  $10,900.00 $12,200.00
FTA (SEC 5303) $400.00 $400.00
SC DOT (SEC 5303 Match) $50.00 $50.00
LSCOG (SEC 5303 Match) $50.00 $50.00
TOTALS $61,500.00  $54,500.00 $500.00  $13,950.00 $5,000.00  $135,450.00



WORK ELEMENT 1.3 - TRAINING AND EMPLOYEE EDUCATION

Purpose: To expand the working knowledge of transportation planning methods, tools, and procedures of the
staff members involved in ARTS activities.

Activity: Staff members will participate in transportation planning related seminars, conferences and meetings.
This fiscal year we will concentrate on courses and conferences that focus on air quality, and intermodal issues.
Staff members from both the Augusta Richmond County Planning Commission and the Aiken County Planning and
Development Department will engage in these activities.

Previous Work: Staff attended CTPP training course held in Atlanta GA on October 15-16 2005. Staff attended
the MPO conference held in Macon on December 1 -2, 2005. The ARTS Transportation Planner attended an
Introduction to Air Quality Conformity training in Chattanooga TN from January 16-19 2006. Staff also attended
GDOT quarterly briefings in Tennille, quarterly meetings on Augusta’s SPLOST-funded projects, and monthly
Augusta-GDOT breakfast meetings.

Work Schedule: Attend transportation planning related seminars, conferences and meetings as applicable. Focus on
edcation opportunities related to topics covered by other work elements in the UPWP.
COST ESTIMATE AND PROPOSED FUNDING SOURCE:

RESPONSIBLE AGENCY

FUNDING SOURCE ARCPC ACPDD LSCOG TOTALS

FHWA (GA PL) $6,400.00 $6,400.00
FHWA (SC PL) $4,400.00 $4,400.00
GA DOT (PL Match) $800.00 $800.00
ARCPC (GA PL Match) $800.00 $800.00
ACPDD (SC PL Match) $1,100.00 $1,100.00
FTA (SEC 5303) $1,600.00 $1,600.00
SC DOT (SEC 5303 Match) $200.00 $200.00
LSCOG (SEC 5303 Match) $200.00 $200.00
TOTALS $8,000.00 $5,500.00 $2,000.00 $15,500.00



WORK ELEMENT 1.6 - UNIFIED PLANNING WORK PROGRAM

Purpose:  The Unified Planning Work Program (UPWP) defines all ARTS planning activities which will be
undertaken in any given fiscal year. The UPWP, which identifies the various agencies who will be performing
each activity and determines sources of funding for study activities, will be prepared in conformance with Federal
regulations.

Activity: The UPWP is prepared annually. A new UPWP covering FY 2008 will be prepared for the ARTS area.
The following activities will be undertaken in developing the UPWP:

Review transportation planning issues in the ARTS area;

Review other area planning activities, including those funded by non-PL sources;

Review changes in planning requirements following changes in federal law;

Prepare work element descriptions which address issues and goals of the planning process;
Identify program responsibilities for each work element;

Prepare cost estimates and secure proposed funding sources;

Submit new UPWP for review and adoption by the ARTS Policy Committee.

NogakownE

The MPO will consult with staff of other responsible agencies, especially the Aiken County Planning and
Development Department, to determine activity descriptions, funding sources, and agency responsibility for
selected work elements.  The 2008 UPWP will address the relevant issues included in SAFETEA-LU. The MPO
will compile this information for the draft and final UPWPs.

Product: FY 2008 ARTS Unified Planning Work Program

Previous Work: The draft and final FY 2007 Unified Planning Work Program were prepared and submitted to
state and federal agencies.

Work Schedule: FY 2008 ARTS Unified Planning Work Program

ACTIVITY EXPECTED COMPLETION DATE
1. Establish draft list of work
elements and budget for next September 30, 2006

program year

2. Complete activity descriptions &
work  schedules  for  work
elements. Mail draft UPWP
summary to CAC/TCC

3. CAC/TCC endorses Draft UPWP November 8, 2006

4, Ma!l draft QPWP summary to November 24, 2006
Policy Committee

5. Policy Committee endorses Draft
UPWP

6. Mail Draft UPWP to state and
federal agencies

7. Incorporate comments  from
reviewing agencies & other January 25, 2007
stakeholders

8. Mail final UPWP summary to
CAC/TCC

October 31, 2006

December 7, 2006

December 30, 2006

February 2, 2007
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ACTIVITY EXPECTED COMPLETION DATE
9. CAC/TCC endorses Final UPWP February 14, 2007
10. Ma!l final UPWP summary to February 19, 2007
Policy Committee
11. Policy Committee approves final
UPWP March 1, 2007
12. Complete full text of final UPWP March 23, 2007

13. Mail final QPWP to state and March 30, 2007
federal agencies

COST ESTIMATE AND PROPOSED FUNDING SOURCE:

RESPONSIBLE AGENCY

FUNDING SOURCE ARCPC ACPDD LSCOG GADOT SC DOT TOTALS
FHWA (SPR) $4,464.00  $1,20000  $5,664.00
FHWA (GA PL) $4,000.00 $4,000.00
FHWA (SC PL) $1,20000  $2,000.00 $3,200.00
GA DOT (SPR Match) $1,116.00 $1,116.00
GA DOT (PL Match) $500.00 $500.00
SC DOT (SPR Match) $300.00 $300.00
ARCPC (GA PL Match) $500.00 $500.00
ACPDD (SC PL Match) $300.00 $500.00 $800.00
FTA SEC 5303 $6,400.00 $400.00 $6,800.00
GA DOT(SEC 5303 Match) $800.00 $800.00
ARCPC(SEC 5303 Match) $800.00 $800.00
SC DOT (SEC 5303 Match) $50.00 $50.00
LSCOG (SEC 5303 Match) $50.00 $50.00
TOTALS $14,500.00  $2,500.00 $500.00  $5580.00  $1,500.00  $24,580.00
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PUBLIC INVOLVEMENT

WORK ELEMENTS:

2.1 Community Outreach / Education

2.2 Environmental Justice
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WORK ELEMENT 2.1 - COMMUNITY OUTREACH / EDUCATION

Purpose: To provide information to ARTS participants and the general public about the transportation planning
process, to respond to requests for information from the public, and to foster meaningful public input into all
transportation plans, programs and projects.

Activity: The Metropolitan Planning Organization and the Aiken County Planning & Development Department will
offer opportunity for comment on projects as they are considered for inclusion in the Long Range Plan, the TIP and
other ARTS plans. These opportunities for public involvement are described in the adopted ARTS public
involvement policy (PIP). Additional public involvement activities will be scheduled to increase public
understanding of the planning process. The state transportation agencies provide information on individual
transportation projects, participate in ARTS public meetings and respond to requests for information regarding
projected traffic volumes, project concepts and state transportation policies and programs.

The principal tools used to disseminate information to the public about ARTS activities and meetings include
distribution of regular meeting agendas to all stakeholders and area media outlets, publication and distribution of a
quarterly newsletter to over 500 stakeholders, dissemination of ARTS publications (LRTP, TIP, etc.) for public
review and comment, providing regular updates to ARTS committees about transportation projects and special
studies, responding to requests for information from the public, and providing regaular feedback to members of the
Citizens Advisory Committee on issues of concern. The MPO website is also used to disseminate basic information
about ARTS (meeting agendas, major studies, quarterly newsletter, etc.). More specific information about postings
on the website is included under Work Element 4.8, GIS/Internet Development

Previous Work: ARTS staff activities during the last program year included —

Distributed regular ARTS meeting agendas to stakeholders and all area media outlets

Responded to requests for information/interviews from media outlets (print, TV and radio)

Provided regular feedback to Citizens Advisory Committee on issues and concerns

Held public meetings on the update of Transportation Improvement Program and Long Rage Transportation

Plan

Provided opportunity for public to review and comment on update of Transportation Improvement Program and

Long Rage Transportation Plan in accordance with the procedures in the PIP

0 Published and distributed the ARTS newsletter on a quarterly basis

0 Distributed ARTS information at other public meetings (e.g. community development, comprehensive plan
update, transportation project PIMs)

0 Updated MPO website on a regular basis with information on ARTS meetings, plans and special studies

0 Evaluated effectiveness of public involvement techniques

O Responded to requests for information from the general public and orther stakeholders

000D

O

Work Schedule: During this program year ARTS will carry out the community outreach and education activities
listed under “Previous Work” above. ARTS participants will also update the process for evaluating the
effectiveness of the Public Involvement Plan to ensure that the process provides full and open access to all (2004
Certification recommendation # 17). The MPO will also review current public involvement plan / procedures
and make necessary changes to reflect SAFETEA-LU provisions.
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COST ESTIMATE AND PROPOSED FUNDING SOURCE:

FUNDING SOURCE

FHWA (SPR)

FHWA (GA PL)

FHWA (SC PL)

FTA(SEC 5303)

GA DOT (SPR Match)

GA DOT (PL Match)

GA DOT(SEC 5303 Match)
SC DOT (SPR Match)

SC DOT (SEC 5303 Match)
ARCPC (GA PL Match)
ARCPC(SEC 5303 Match)
ACPDD (SC PL Match)
ACPDD (SEC 5303 Match)

TOTALS

ARCPC

$12,000.00
$1,200.00
$4,800.00

$1,500.00
$600.00

$1,500.00
$600.00
$300.00

$22,500.00

RESPONSIBLE AGENCY

ACPDD

$4,400.00

$1,500.00

$187.50

$1,100.00

$187.50

$7,375.00

14

GA DOT

$2,232.00

$558.00

$2,790.00

SC DOT

$3,000.00

$750.00

$3,750.00

TOTALS

$5,232.00
$12,000.00
$5,600.00
$6,300.00
$558.00
$1,500.00
$600.00
$750.00
$187.50
$1,500.00
$600.00
$1,400.00
$187.50

$36,415.00



WORK ELEMENT 2.2 - ENVIRONMENTAL JUSTICE

Purpose: To identify the location and makeup of EJ communities throughout the study area. This information will
be used to assess the impact of transportation projects on EJ communities and identify ways to obtain input from EJ
communities.

Activity:  EJ communities will be identified throughtout the study area and the impact of projects on these
communities will be assessed.

Previous Work: During the last program year ARTS staff updated maps of EJ communities and incorporated the
information into the planning process for the Long Range Transportation Plan and the Tranportation Improvement
Program.

Work Schedule: ARTS will use 2000 Census data to develop thematic maps showing concentrations of low-income
households, minority households and household with no vehicles available for the entire study area. ARTS also will
work with GDOT to incorporate statewide guidance on EJ communities into plans and programs when the guidance
is finalized. Coordinate with SCOT to incorporate applicable elments of their environmental screening process into
ARTS documents related to EJ (2004 Certification Recommendation # 19). In addition, ARTS will document
outreach activities for low income and minority populations (2004 Certification recommendation # 18).

COST ESTIMATE AND PROPOSED FUNDING SOURCE:

RESPONSIBLE AGENCY

FUNDING SOURCE ARCPC GA DOT TOTALS
FHWA (SPR) $4,464.00 $4,464.00
FHWA (GA PL) $4,000.00 $4,000.00
GA DOT (SPR Match) $1,116.00 $1,116.00
GA DOT (PL Match) $500.00 $500.00
ARCPC (GA PL Match) $500.00 $500.00
TOTALS $5,000.00 $5,580.00 $10,580.00
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DATA COLLECTION

WORK ELEMENTS:

3.1 SocioEconomic Data
3.2 Land Use Monitoring

3.3 Transportation Surveys, Models and Analysis
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WORK ELEMENT 3.1 - SOCIOECONOMIC DATA

Purpose: Maintain a comprehensive, up-to-date socioeconomic database for the transportation planning process.
Activity under this work element will be focus on maintaining and updating the socioeconomic data needed for the
ARTS travel demand model.

Activity: Activity under this work element focuses on the socioeconomic data used as inputs to the ARTS travel
demand model. Data is either collected or estimated for the following factors: occupied housing units, school
enrollment, retail employment, service employment, manufacturing employment, wholesale employment, total
employment, total population, and median household income. The following tasks are a part of completing this
activity.

1. Collect calendar year 2006 building permit data (new construction and demolition) to determine net change
in residential units.

2. Use net change in residential units and an occupancy factor to estimate the current number of occupied

housing units

Collect school enrollment figures for all public and private schools and allocate to the applicable TAZs

4. Use state Department of Labor information (Area Labor Profiles in Georgia) to develop annual estimates of
employment by place of work (total, retail, service, manufacturing and wholesale). Allocate employment to
TAZs based on information from land use maps, site plans, permit records and manufacturing directories.

5. Use 2000 census median household income figures as a basis for making yearly estimates of change in
household income levels.

w

Product: Calendar year 2006 estimates, at the TAZ-level, of the following socioeconomic characteristics: occupied
housing units, school enrollment, retail employment, service employment, manufacturing employment, wholesale
employment, total employment, total population, and median household income. Estimates to be delivered to
GDOQOT in Excel Spreadsheet format.

Previous Work: Compiled calendar year 2005 socioeconomic dats estimates, at the TAZ-level and provided the
information to GDOT in Excel Spreadsheet format.

Work Schedule:

ACTIVITY EXPECTED COMPLETION DATE
1. Collect 2006 building permit data | Collect and allocate monthly. Annual update
and allocate to TAZs completed by January 31, 2007

2. Collect school enrollment figures
and allocate to TAZs

3. Collect latest employment
estimates and allocate to TAZs March 30, 2007
based on known/observed trends

4. Estimate annual change in
Household Income Level at the March 30, 2007
TZ level

March 30, 2007
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COST ESTIMATE AND PROPOSED FUNDING SOURCE:

FUNDING SOURCE

FHWA (GA PL)
FHWA (SC PL)

GA DOT (PL Match)
ARCPC (GA PL Match)
ACPDD (SC PL Match)

TOTALS

ARCPC

$12,000.00
$1,280.00
$1,500.00
$1,500.00
$320.00

$16,600.00

RESPONSIBLE AGENCY

18

ACPDD

$5,200.00

$1,300.00

$6,500.00

TOTALS

$12,000.00
$6,480.00
$1,500.00
$1,500.00
$1,620.00

$23,100.00



WORK ELEMENT 3.2 - LAND USE MONITORING

Purpose: Maintain an up-to-date land use database for the transportation planning process. Land use information
is useful in annual update of socioeconomic estimates for the study area

Activity: Land use changes will be tracked through review of zoning cases, site plans, and subdivision plans. More
specifically, activity under this work element will include an inventory of present land uses and examination of
future land use trends as necessary to integrate with the planning process. Also consideration of land use impacts
and consistency with land use plans presently in effect.

Product:  While a formal report will not be produced the observed land use changes will be factored into the
annual update of socioeconomic estimates at the TAZ level.

Previous Work: Tracked changes in land use based on review of subdivision plans, site plans, zoning cases and
building permit activity. The changes were then factored into socioeconomic data estimates.

Work Schedule: Land use changes will be tracked on a monthly basis and the changes noted during the calendar
year will be factored into the TAZ-level socioeconomic esetimates made for the calendar year.
COST ESTIMATE AND PROPOSED FUNDING SOURCE:

RESPONSIBLE AGENCY

FUNDING SOURCE ARCPC  ACPDD TOTALS
FHWA (GA PL) $6,400.00 $6,400.00
FHWA (SC PL) $3,200.00 $3,200.00
GA DOT (PL Match) $800.00 $800.00
ARCPC (GA PL Match) $800.00 $800.00
ACPDD (SC PL Match) $800.00 $800.00
TOTALS $8,000.00  $4,000.00 $12,000.00
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WORK ELEMENT 3.4 - TRANSPORTATION SURVEYS MODELS AND ANALYSIS

Purpose: To promote and encourage traffic safety throughout the ARTS area. To compile and distribute historical
and current accident statistics and other data related to traffic safety to the public at-large and to state and local

officials responsible for traffic and transportation safety.

Activity: To collect intersection accident data from the ARTS area counties and compile into an annual report.
Accident data will be compiled on intersections in Augusta-Richmond County where twenty (20) or more accidents
have occurred in the past calendar year. Data on Columbia County intersections where ten (10) or more accidents
have occurred will also be collected. In addition, data will be collected on the top five accident locations, including
time of accident, weather condition, severity and type of accident.

ACPDD will collect and compile intersection accident data for the South Carolina portion of the ARTS area for
inclusion in the report. Accident data will be collected from four intersections that are scene of the most number of

accidents and where one or more fatalities occur.

Product: ARTS Intersection Accident Analysis Report based on calendar year 2005 data.

Previous Work: ARTS Intersection Accident Analysis Report based on calendar years 2003 - 2004 data.

Work Schedule

ACTIVITY EXPECTED COMPLETION DATE

1. Gather accident data from Richmond and

Columbia County Traffic Engineering, and Aiken August 2006

County Planning and Development Department.
2. Sort and compile data into required format October 2006
3. Prepare maps to be used in the report October 2006
4. Prepare draft IAA report January 2007
5. Present results of IAA to ARTS committees March 2007
6. Prepare and public final IAA Report June 2007
7. Amend Long Range Transportation Plan and/or

TIP to incorporate new Intersection Improvement As Needed

Projects.

COST ESTIMATE AND PROPOSED FUNDING SOURCE:
RESPONSIBLE AGENCY

FUNDING SOURCE

FHWA (GA PL)
FHWA (SC PL)

GA DOT (PL Match)
ARCPC (GA PL Match)
ACPDD (SC PL Match)

TOTALS

ARCPC ACPDD
$9,600.00
$720.00 $3,600.00
$1,200.00
$1,200.00
$180.00 $900.00
$12,900.00 $4,500.00
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TOTALS

$9,600.00
$4,320.00
$1,200.00
$1,200.00
$1,080.00

$17,400.00



SYSTEM PLANNING

WORK ELEMENTS:

4.1 Congestion Management

4.2 Transit / Paratransit
4.2.1  Air Quality Issues
4.2.2 Management & Operations - APT
4.2.3 Program Administration - Aiken County Transit
4.2.4 DBE Planning
4.25 Transit Project Administration
4.2.6  Coordination of Non-Emergency Services - SC
4.2.7 Marketing & Public Information - SC
4.2.8 Short Range Transit Planning - SC
4.2.9 Long Range Transit Planning - SC
4.2.10 Transit Financial Planning - SC
4.2.11 Environmental Justice

4.3 Intermodal Planning

4.4 Air Quality Issues

4.8 GIS / Internet Development and Applications

4.11 Long Range Plan

4.12 Transportation Improvement Program

4.13 Special Transportation Studies
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WORK ELEMENT 4.1 - CONGESTION MANAGEMENT

Purpose: To continue implementing the ARTS Congestion Management System (CMS) and incorporating
congestion mitigation strategies and projects into the Long Range Plan and TIP.

Activity: The purpose of the ARTS CMS is to document traffic congestion on major transportation corridors in the
study area, identify strategies for reducing or eliminating the congestion, and track and/or program the
impmlementation of congestion mitigation projects. Travel time surveys are conducted on some of the
transportation corridors each year. Congestion levels are then assigned based on how much the average speed
recorded during the survey deviates from the posted speed limit for each route. Congestion mitigation strategies are
then identified for each route and tracked until implemented.

The MPO is reponsible for coordinating all CMS activities including surveying the CMS routes in the Georgia part
of the study area. ACPDD surveys the CMS routes in the South Carolina part of the study area and submits the
results to the MPO for inclusion in the final report. The MPO and ACPDD continuously monitor transportation
facilities for congestion mitigation strategies. The MPO will review the existing CMS and its application within
the ARTS planning process and the Long Range Transportation Plan. Changes will be made to the CMS as a result
of this review in order to meet the SAFETEA-LU provisions related to the Congestion Management Process.

Product: Complete travel time survey for the ARTS CMS; publish the annual ARTS CMS Report; implement
specific congestion management strategies identified in the CMS Report. In addition, the 2007 will attempt to
document the congestion caused by railroads and to incorporate GDOT’s Freight Study into the planning
process (2004 Certification Recommenrdation # 2).

Previous Work:  The MPO and ACPDD completed all activities in the CMS work schedule and the 2006
Congestion Management System report was prepared and distributed.

Work Schedule:

ACTIVITY EXPECTED COMPLETION DATE
1. Determine routes to be surveyed based
on CMS data collection schedule, status
A ; - September 2006
of mitigation projects, and changes in
the ARTS study area boundary.
2. Integrate a transit element into the CMS
based on work plan developed as part of
the Long Range Transportation Plan December 2006
update
3. Conduct .travel time survey of identified April 2007
routes using GPS equipment
4. Document status of mitigation projects
included in previous year’s CMS report May 2007
5. Complete segment spee(_j worksheets May 2007
based on results of travel time survey
6. Identify congestion mitigation strategies May 2007
for the surveyed routes
7. Prepare draft CMS sreport May 2007
8. Presen.t results of CMS to ARTS June 2007
committees
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ACTIVITY

EXPECTED COMPLETION DATE

9. Prepare and publish final CMS

June 2007

CMS

10. Amend Long Range Plan and / or TIP
by incorporating any new congestion
mitigation projects resulting from the

On going/As needed

update

11. Evaluate CMS Work Plan and amend
based on experience gained from yearly

On going/As needed

COST ESTIMATE AND PROPOSED FUNDING SOURCE:

FUNDING SOURCE

FHWA (SPR)

FHWA (GA PL)

FHWA (SC PL)

FTA (SEC 5303)

GA DOT (SPR Match)

GA DOT (PL Match)

GA DOT (SEC 5303 Match)
SC DOT (SPR Match)
ARCPC (GA PL Match)
ARCPC (SEC 5303 Match)
ACPDD (SC PL Match)

TOTALS

ARCPC

$13,600.00
$800.00
$4,800.00

$1,700.00
$600.00

$1,700.00
$600.00
$200.00

$24,000.00

RESPONSIBLE AGENCY

ACPDD GA DOT SC DOT
$4,464.00 $1,200.00
$2,240.00
$1,116.00
$300.00
$560.00
$2,800.00 $5,580.00 $1,500.00
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TOTALS

$5,664.00
$13,600.00
$3,040.00
$4,800.00
$1,116.00
$1,700.00
$600.00
$300.00
$1,700.00
$600.00
$760.00

$33,880.00



WORK ELEMENT 4.2 TRANSIT / PARATRANSIT

WORK ELEMENT 4.2.1 - PUBLIC ADMINISTRATION - AUGUSTA PUBLIC TRANSIT

Purpose: To provide planning and administrative assistance to Augusta Public Transit.

Activity: In previous years the MPO staff has provided assistance to Augusta Public Transit as needed in preparing
financial and operation's reports required by the Federal Transit Act of 1991. Assistance in the preparation of the
National Transit Data base (NTD) reports will be continued.

Additional administrative assistance will include:

Preparing required certifications;

Updating annual Title VI assurances;

Providing opportunity for public hearings on grant applications and fare/service changes;

Processing procurements involving Federal and State funds;

Assisting in planning for transit system capital investments that will lead to increased security for the
transit system;

6.  Monitoring requirements of the grant process (e.g. labor certifications, third party contracting, bidding
and award process);

Developing the Georgia public transportation portion of the Unified Planning Work Program; and

8.  Providing technical assistance on any transit related issues facing APT.

agprowdE

~

Product:  Submission of a grant application on behalf of Augusta Public Transit for capital and operating
assistance. Submission of the NTD Report. Preparation of the GA UPWP transit elements.

Previous Work:  Staff prepared and submitted for review and approval grant applications and the NTD report.
UPWP transit elements were prepared.

Work Schedule: July 2006 through June 2007

COST ESTIMATE AND PROPOSED FUNDING SOURCE:

RESPONSIBLE AGENCY

FTA (SEC 5303) $64,880.80 $64,880.80
GA DOT (SEC 5303 Match) $8,110.10 $8,110.10
ARCPC (SEC 5303 Match) $8,110.10 $8,110.10
TOTALS $81,101.00 $81,101.00
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WORK ELEMENT 4.2.2 - MANAGEMENT & OPERATIONS - APT

Purpose: To explore alternative financial resources that may be available to assist in financing public
transportation service and to assess the financial capacity of Augusta Public Transit as required by FTA Circular
7088.1.

Activity: The major activity will be to continue assessing the financial capability of Augusta Public Transit and to
secure other possible funding sources.

Product: Update Financial Capacity Assessment.
Previous Work: The Financial Capacity Assessment was updated for the Augusta Public Transit.

Work Schedule: July 2006 through June 2007

COST ESTIMATE AND PROPOSED FUNDING SOURCE:

RESPONSIBLE AGENCY

FUNDING SOURCE ARCPC TOTALS

FTA(SEC 5303) $4,800.00 $4,800.00
GA DOT (SEC 5303 Match) $600.00 $600.00
ARCPC (SEC 5303 Match) $600.00 $600.00
TOTALS $6,000.00 $6,000.00
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WORK ELEMENT 4.2.3 - PROGRAM ADMINISTRATION - AIKEN COUNTY TRANSIT

Purpose: To provide planning and administrative assistance for the Aiken County Transit System.

Activity: The Lower Savannah Council of Governments’ staff is responsible for both administering the operating
of the Transit System, and for undertaking the public transportation planning necessary to support the Transit
System. The Transit System staff will undertake the following primary activities :

Provide staff support to the Regional Transit Management Association (RTMA) Advisory Committee as they
provide input concerning efficiencies, routing, and enhancement of the existing Best Friend Express system.
Actively participate in ARTS Committee meetings;

Continue work on behalf of Aiken County for submission of grant applications to appropriate sources.
Administer related planning requirements;

Contract with Aiken Area Council on Aging for planning and administrative funds for the Best Friend Express
and Dial-a-Ride operations provided monitoring of current contract indicates all measurements have been fulfilled
and third year extension of the contract is warranted

Provide opportunity for public hearings on grant applications and fare/service changes;

Participate in transit planning related seminars, conferences, and meetings to expand the working knowledge of
transit planning methods, tools, and procedures.

Product: Quarterly updates to Aiken County Council , FTA, and SCDOT on operation of the Best Friend Express
and the overall Aiken County Transit Program.

Previous Work:  Staff provided support to the ACTC, administered the operation of the transit system and
prepared and submitted grant applications for the operation of the transit system. Aiken County Council has
decided by Council action to transfer administrative responsibilities of the Aiken County Transit program to Lower
Savannah Council of Governments. Lower Savannah Council of Governments currently operates a Regional
Transit Management Association (RTMA) for a six county region, including the rural portion of Aiken County.
Work Schedule: July 2006 through June 2007

COST ESTIMATE AND PROPOSED FUNDING SOURCE:

RESPONSIBLE AGENCY

FTA (SEC 5303) $16,000.00 $16,000.00
FTA (SEC 5307) $35,000.00 $35,000.00
SC DOT (SEC 5303 Match) $2,000.00 $2,000.00
SC DOT (SEC 5307 Match) $4,375.00 $4,375.00
LSCOG (SEC 5303 Match) $2,000.00 $2,000.00
LSCOG (SEC 5307 Match) $4,375.00 $4,375.00
TOTALS $63,750.00 $63,750.00
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WORK ELEMENT 4.2.4 - DBE PLANNING

Purpose: Planning support will be provided to APT in meeting requirements to comply with Federal regulations
concerning the Disadvantaged Business Enterprise Program.

Activity:  The activities planned under this work element will include the maintenance of the DBE Program for
Augusta Public Transit as required by the FTA Circular 4716.1A. Establishment of the annual DBE goals along
with monitoring the program will be conducted.

Product: Maintenance of the Augusta Public Transit's DBE Program and the submission of annual goals.

Previous Work:  Augusta Public Transit’s DBE Program was maintained and annual goals were submitted for
review and approval.

Work Schedule: July 2006 through June 2007

COST ESTIMATE AND PROPOSED FUNDING SOURCE:

RESPONSIBLE AGENCY

FUNDING SOURCE ARCPC TOTALS

FTA (SEC 5303) $1,600.00 $1,600.00
GA DOT (SEC 5303 Match) $200.00 $200.00
ARCPC (SEC 5303 Match) $200.00 $200.00
TOTALS $2,000.00 $2,000.00
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WORK ELEMENT 4.2.5 - TRANSIT PROJECT ADMINISTRATION - (SC)

Purpose: To provide transit project planning and administration assistance for the Aiken County Transit System.
Activity: The Lower Savannah Council of Government’s staff is responsible for both administering the operation of
the Aiken County Transit System and for undertaking the transit planning necessary to support the Transit System.
In FY 2007, the Lower Savannah Council of Government System staff will undertake the following primary
activities:

-Monitor and Administer the Aiken Area Council on Aging contract for operation of the Best Friend
Express and Dial-A-Ride.

Product: -Best Friend Express Contract
-Dial-A-Ride Contract

Previous Work: Previously Aiken County Transit Staff prepared contracts and administered the operation of the
transit system for Aiken County. That responsibility has been transferred to Lower Savannah Council of
Governments by Aiken county Council.

Work Schedule: July 2006 through June 2007

COST ESTIMATE AND PROPOSED FUNDING SOURCE:

RESPONSIBLE AGENCY

FUNDING SOURCE LSCOG TOTALS

FTA (SEC 5307) $28,000.00 $28,000.00
SC DOT (SEC 5307 Match) $3,500.00 $3,500.00
LSCOG (SEC 5307 Match) $3,500.00 $3,500.00
TOTALS $35,000.00 $35,000.00
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WORK ELEMENT 4.2.6 - COORDINATION OF NON-EMERGENCY SERVICES

Purpose: To conduct transportation planning activities that focus on the provision of sufficient public
transportation service for the elderly and disabled and to implement Americans with Disabilities Act requirements.

Activity: On July 26, 1990, the Americans with Disabilities Act of 1990 (ADA) was signed into law. The ADA
expands on the Section 504 program to comprehensively address mobility needs of persons with disabilities. The
ADA has already had sweeping implications for transportation providers by requiring that the purchase or lease of
new transit vehicles be accessible to and usable by individuals with disabilities, including individuals who use
wheelchairs. In July of 1991, the US. Department of Transportation issued a final rule which required each public
entity operating a fixed route system to submit a plan to comply with the ADA by January of 1992. Thereafter the
commencement of the implementation of that plan was to take effect, which should include the provision of
supplemental paratransit service to meet the operational specifications of the ADA act. Under the Act Augusta
Public Transit and Aiken County Transit will be required to develop and maintain a comprehensive paratransit plan.

Product:  Annual update of the complementary paratransit plan for Augusta Public Transit and Aiken County
Transit

Previous Work:  The annual update of the complementary paratransit plan for Augusta Public Transit and Aiken
County Transit was prepared.

Work Schedule: July 2006 through June 2007

COST ESTIMATE AND PROPOSED FUNDING SOURCE:

RESPONSIBLE AGENCY

FUNDING SOURCE ARCPC LSCOG TOTALS

FTA (SEC 5303) $1,600.00 $1,000.00 $2,600.00
GA DOT (SEC 5303 Match) $200.00 $200.00
SC DOT (SEC 5303 Match) $125.00 $125.00
ARCPC (SEC 5303 Match) $200.00 $200.00
LSCOG (SEC 5303 Match) $125.00 $125.00
TOTALS $2,000.00 $1,250.00 $3,250.00
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WORK ELEMENT 4.2.7 - MARKETING AND PUBLIC INFORMATION - (SC)

Purpose: To plan and implement the marketing strategy for the continued success of the Aiken County Transit
System.

Activity: Marketing will continue to be a priority in for the Aiken County Transit System. A marketing plan is in
place which will continue to encompass the following areas:

1. Marketing campaigns for specific services.
-Marketing of any new or revised service
-Marketing of service for ADA eligible individuals
2. General awareness and promotional campaigns.
-Expanded availability of information and schedules
-Special elderly and disabled fares and service
-Activities to improve public visibility and general awareness of transit service
Product: Annual marketing program encompassing the above primary goals.
Previous Work:  Previously new bus route time schedules were produced and distributed to the public. Public
hearings were held to notify the public and solicit comments on the changes to the transit system. Lower Savannah
Council of Governments will continue all marketing efforts of the system.

Work Schedule: July 2006 through June 2007

COST ESTIMATE AND PROPOSED FUNDING SOURCE:

RESPONSIBLE AGENCY

FUNDING SOURCE LSCOG TOTALS

FTA (SEC 5303) $1,300.00 $1,300.00
SC DOT SEC 5303 Match $162.50 $162.50
LSCOG (SEC 5303 Match) $162.50 $162.50
FTA (SEC 5307) $2,000.00 $2,000.00
SC DOT (SEC 5307 Match) $250.00 $250.00
LSCOG (SEC 5307 Match) $250.00 $250.00
TOTALS $4,125.00 $4,125.00

30



WORK ELEMENT 4.2.8 - SHORT-RANGE TRANSIT PLANNING - SC

Purpose: To provide short-range planning assistance for the Aiken County Transit System.

Activity: The Lower Savannah Council of Government’s staff is responsible for both administering the operation of
the transit system and for undertaking the public transportation planning necessary to support the transit system. In
this program year, the transit system staff will undertake the following primary activities:

1. Prepare operations reports required by Federal and State funding agencies;
2. Undertake periodic evaluation of service to identify the potential to enhance the service and
increase use;

3. Undertake monitoring requirements of the grant process, i.e., bidding and award process, third
party contracting and bus purchases;

Prepare the annual NTD report;

Prepare the annual update to the Title VI Assurances.

Participation in the metropolitan planning process, specifically preparation of the UPWP.

o o~

The annual update to the Title VI Assurances;
- The annual NTD report.
- The UPWP

Product:

Previous Work: LSCOG Transit Staff prepared operations reports for federal and state agencies; evaluated
service; monitored grants, bidding and award process, contracts and purchases; prepared the annual NTD report and

annual update to Title VI; and participated in the planning process.

Work Schedule: July 2006 through June 2007

COST ESTIMATE AND PROPOSED FUNDING SOURCE:

RESPONSIBLE AGENCY

FUNDING SOURCE LSCOG TOTALS

FTA (SEC 5307) $16,000.00 $16,000.00
SC DOT (SEC 5307 Match) $2,000.00 $2,000.00
LSCOG (SEC 5307 Match) $2,000.00 $2,000.00
TOTALS $20,000.00 $20,000.00
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WORK ELEMENT 4.2.9 - LONG-RANGE TRANSIT PLANNING - SC

Purpose: To provide long-range planning assistance for the Aiken County Transit System.

Activity: The Lower Savannah Council of Government’s staff is responsible for both administering the operation of
the Transit System and for undertaking the public transportation planning necessary to support the Transit System.
In FY 2007, the Lower Savannah Council of Government’s staff and Aiken County Planning staff will undertake
the following primary activities:

1. Participation in the metropolitan planning process, specifically preparation of the TIP;
2. Participation in Statewide and Regional Transit Development & Coordination Plans.

Product: -The Aiken County Transit System portion of the Statewide Transit Development and Coordination
Plan.
-The Regional Transit Coordination Plan.
-The TIP

Previous Work:  Aiken County Transit Staff prepared the Aiken County portion of the Statewide Transit
Development and Coordination Plan, the Regional Transit Coordination Plan. and the Transportation Improvement
Program.

Work Schedule: July 2006 through June 2007

COST ESTIMATE AND PROPOSED FUNDING SOURCE:

RESPONSIBLE AGENCY

FUNDING SOURCE LSCOG TOTALS

FTA (SEC 5303) $800.00 $800.00
FTA (SEC 5307) $3,200.00 $3,200.00
SC DOT (SEC 5303 Match) $100.00 $100.00
SC DOT (SEC 5307 Match) $400.00 $400.00
LSCOG (SEC 5303 Match) $100.00 $100.00
LSCOG (SEC 5307 Match) $400.00 $400.00
TOTALS $5,000.00 $5,000.00
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WORK ELEMENT 4.2.10 - TRANSIT FINANCIAL PLANNING - SC

Purpose: To provide financial planning assistance for the Aiken County Transit System.

Activity: The Lower Savannah Council of Government’s staff is responsible for both administering the operation of
the Transit System and for undertaking the public transportation planning necessary to support the Transit System.
In FY 2007, the Transit System staff will undertake the following primary activities:

1. Prepare financial reports required by Federal and State funding agencies.

2. Assist the County in obtaining Federal and State funds to operate and equip the Transit System.

3. Develop a diverse, stable revenue base for the Transit System.

4. Explore alternative financial resources available to assist financing transit services and to assess
the financial capacity of the Aiken County Transit System as required by FTA Circular #7088.1.

Product: -Federal and State Quarterly Progress Reports.
-Federal and State Quarterly Financial Reports.
-FTA 5307 Grant Application.
-FTA 5303 Grant Application.
-State application for SMTF Funds.
-Financial Capacity Assessment.

Previous Work: Lower Savannah Council of Govenrments’ staff prepared quarterly progress and financial reports;
grant applications for 5303, 5307 and SMTF funds and a financial capacity assessment.

Work Schedule: July 2006 through June 2007

COST ESTIMATE AND PROPOSED FUNDING SOURCE:

RESPONSIBLE AGENCY

FUNDING SOURCE LSCOG TOTALS

FTA (SEC 5307) $11,200.00 $11,200.00
SC DOT (SEC 5307 Match) $1,400.00 $1,400.00
LSCOG (SEC 5307 Match) $1,400.00 $1,400.00
TOTALS $14,000.00 $14,000.00
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WORK ELEMENT 4.2.11 - ENVIRONMENTAL JUSTICE

Purpose: To identify locations of welfare populations and entry level jobs and to link the two through the public
transportation system.

Activity: ARTS staff will work with area social service agencies to develop a coordinated strategy to make
transportation services available to people making the transition from welfare to work.

Product: Access to Jobs strategy.

Previous Work: During the last program year staff worked with social service agencies to develop strategies and
provide transportation to people making the transition from welfare to work.

Work Schedule: During this program year ARTS staff will continue to work with social service agencies, welfare
recipients and other stakeholders to maintain and improve the link between welfare recipients and EJ communities
and job opportunities.

COST ESTIMATE AND PROPOSED FUNDING SOURCE:

RESPONSIBLE AGENCY

FUNDING SOURCE ARCPC TOTALS

FTA (SEC 5303) $3,200.00 $3,200.00
GA DOT (SEC 5303 Match) $400.00 $400.00
ARCPC (SEC 5303 Match) $400.00 $400.00
TOTALS $4,000.00 $4,000.00
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WORK ELEMENT 4.3 - INTERMODAL PLANNING

Purpose: To incorporate bicycle, pedestrian, transit, freight and non-motorized transportation planning activities
into the overall ARTS transportation planning process. To implement projects that resolve conflicts between modes
of transportation, such as rail / highway conflicts, and projects that improve connections among modes of
transportation.

Activity: During the coming program year ARTS area stakeholders wiill initiate preliminary engineering work on
the Norfolk Southern railroad relocation project, work to secure additional funding for improvements to transit
facilities, and implement additional bicycle and pedestrian projects.

Product: Work related to railroad relocation, transit facilities and bicycle and pedestrian projects

Previous Work:  An earmark of $2.0 million was included in the FY 2004 Federal budget for planning and
preliminary engineering of a project to relocate the Norfolk Southern main line and upgrade the CSX Belt Line
Railroad in Augusta. The main component of the project would relocate the Norfolk Southern Railroad line out of
downtown Augusta and the North Augusta riverfront. A second component involves upgrading the Belt Line
Railroad so that CSX traffic could use it to shuttle between the main switchyard on Laney-Walker Blvd. and the
Harrisonville Yard near 15" St. and Wrightsboro Road. If the Beltline is used then the old Georgia Railroad line
tracks along R. A. Dent Blvd. could be abandoned.

On a related matter transit stakeholders in Augusta advocated for Special Purpose Local Options Sales Tax
(SPLOST) funding to rehabilitate transit facilities and to construct a permanent transfer facility in south Augusta.
The Augusta Commission approved $5.0 million of the request to be added to the November 2, 2004 SPLOST
referendum. The referendum was defeated by voters, but another referendum is expected in November 2005 and
stakeholders will continue to advocate for funding of transit improvements as part of the SPLOST ballot.

During calendar year 2004 bicycle and pedestrian-related projects were completed in the Augusta Canal National
Heritage Area. Projects completed during the year included Phase Il of the Bikeway/Multi-Use Trail Improvements
and the restoration of three historic structures (Lockkeepers Cottage, Dance Pavilion, Barbeque Pit) at the Head
gates. Construction of two replica Petersburg boats was completed and they are used to provide tours on the canal.
Construction continued on a phase of the Evans-to-Lock Road Multi-Use Trail in Columbia County.

Work Schedule: Initiate preliminary engineering on the rail relocation project affecting downtown Augusta and

North Augusta; secure local SPLOST funding for improvements to Augusta Transit facilities; implement bicycle
and pedestrian projects.
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COST ESTIMATE AND PROPOSED FUNDING SOURCE:

RESPONSIBLE AGENCY

FUNDING SOURCE ARCPC ACPDD GA DOT TOTALS

FHWA (SPR) $4,464.00 $4,464.00
FHWA (GA PL) $20,000.00 $20,000.00
FHWA (SC PL) $1,600.00  $1,600.00 $3,200.00
FTA (SEC 5303) $4,800.00 $4,800.00
GA DOT (SPR Match) $1,116.00 $1,116.00
GA DOT (PL Match) $2,500.00 $2,500.00
GA DOT (SEC 5303 Match) $600.00 $600.00
ARCPC (GA PL Match) $2,500.00 $2,500.00
ARCPC (SEC 5303 Match) $600.00 $600.00
ACPDD (SC PL Match) $400.00 $400.00 $800.00
TOTALS $33,000.00  $2,000.00  $5580.00 $40,580.00
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WORK ELEMENT 4.4 - AIR QUALITY ISSUES

Purpose: To monitor relevant air quality data and regulations, assist in implementing local air quality initiatives
resulting from Early Action Compacts, keep local stakeholders informed about air quality issues, and participate in
air quality training.

Activity: ARTS staff will continue to monitor relevant air quality data and regulations, assist in implementing local
air quality initiatives resulting from Early Action Compacts, keep local stakeholders informed about air quality
issues, and participate in air quality training.

Product: No single product will be the end result of this work element. ARTS stakeholders will continue
implementing local emission reduction strategies included in the Early Action Plans.

Previous Work: During the year 2005 elected officials in both Richmond County and Aiken County resolved to
continue participating in the Early Action Compact (EAC) program in spite of the fact that both communities are in
attainment for ozone. As a result, ARTS staff continued to work with local and state-level stakeholders to
implement emission reduction strategies and to meet the EAC milestones. Examples of local emission reduction
strategies include educating the public about ways to improve air quality, working with local stakeholders on issues
related to a seasonal outdoor burning ban and Stage | Vapor Recovery Program, and implementing local greenspace
protection programs. These and other strategies were incorporated into Early Action Plans (EAP) for Air Quality.
The EAPs were then included in the State Implementation Plans (SIP) for Georgia and South Carolina.

ARTS staff continued to monitor developments related to completion of the Fall Line Air Quality Study (FAQS)
and changes in federal air quality regulations. Staff also provided ARTS committees and other stakeholders with
regular updates on the EAC and air quality issues.

Work Schedule: Continue to monitor local air quality data, participate in the Early Action Compact program, assist
in implementation of local emission reduction strategies, monitor developments related to federal air quality
regulations and requirements, attend air quality training workshops, and disseminate information to stakeholders in
the study area. All of these activities will be ongoing throughout the program year.

COST ESTIMATE AND PROPOSED FUNDING SOURCE:

RESPONSIBLE AGENCY

FUNDING SOURCE ARCPC ACPDD GA DOT SCDOT TOTALS
FHWA (SPR) $4,464.00 $800.00 $5,264.00
FHWA (GA PL) $8,000.00 $8,000.00
FHWA (SCPL) $1,200.00 $3,600.00 $4,800.00
FTA (SEC 5303) $1,600.00 $1,600.00
GA DOT (SPR Match) $1,116.00 $1,116.00
GA DOT (PL Match) $1,000.00 $1,000.00
GA DOT (SEC 5303 Match) $200.00 $200.00
SC DOT (SPR Match) $200.00 $200.00
ARCPC (GA PL Match) $1,000.00 $1,000.00
ARCPC (SEC 5303 Match) $200.00 $200.00
ACPDD (SC PL Match) $300.00 $900.00 $1,200.00
TOTALS $13,500.00 $4,500.00 $5,580.00 $1,000.00 $24,580.00
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WORK ELEMENT 4.8 - GIS/ INTERNET DEVELOPMENT AND APPLICATIONS

Purpose: Use local Geographic Information Systems (GIS) and internet websites in the transportation planning
process. Update computer hardware and software as necesssary to keep pace with changes in GIS and other
computer programs.

Activity: The MPO will use GIS and the internet in the transportation planning process. The MPO will also
purchase computer hardware and software as needed for use in transportation-related GIS and administrative
applications. Thematic maps can be created for the entire study area using Census and CTPP information. Both the
MPO and Aiken County will use internet websites to share information about the ARTS transportation planning
process.

Product:  Products will include a wide variety of maps depicting such information as socioeconomic
characteristics, transit routes, TIP and LRTP project locations and CMS routes.

Previous Work: Maps were generated for a number of purposes throughout the year. Computer hardware and
software upgrades were made so that new databases and GIS data can be developed. Aiken County added a new
license (seat) for Arclinfo to the current GIS system, thus making the information available to more county staff
members. Additionally, mapping staff developed GIS layers with traffic engineering data (e.g. location of stop
signs and traffic signals). Previously, Aiken County produced digital orthophotos for the GIS and added tax parcel
and road centerline layers to the GIS.

Work Schedule:

ACTIVITY EXPECTED COMPLETION DATE
1. Prepare a_nd use GIS ' maps _for As needed thoughout program year
transportation planning and analysis
2. Update website information on ARTS
. Monthly throughout program year
meetings and events
3. Post summary results of 2006 CMS
on MPO website July 2006
4. Post ?007 UPWP Summary on MPO July 2006
website
5. Post _Flnal 2007-09 TIP on MPO July 2006
website
6. Post Draft 2008 UPWP Summary on
MPO website January 2007
7. Post _Draft 2008-10 TIP on MPO March 2007
website
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COST ESTIMATE AND PROPOSED FUNDING SOURCE:

FUNDING SOURCE

FHWA (GA PL)
FHWA (SC PL)

GA DOT (PL Match)
ARCPC (GA PL Match)
ACPDD (SC PL Match)

TOTALS

ARCPC

$12,000.00
$1,500.00
$1,500.00

$15,000.00

RESPONSIBLE AGENCY

ACPDD

$40,000.00

$10,000.00

$50,000.00
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TOTALS

$12,000.00
$40,000.00
$1,500.00
$1,500.00
$10,000.00

$65,000.00



WORK ELEMENT 4.11 - LONG RANGE PLAN

Purpose: Update and maintain the ARTS Long Range Transportation Plan in accordance with transportation
planning regulations.

Activity: Review and update the ARTS Long Range Plan as necessary in response to changing transportation needs
and priorities and to conform with transportation plannning regulations. Note that this work element funds ARTS
staff work in support of any plan update or amendment.

Product: Updates or amendments to the ARTS Long Range Transportation Plan as needed.

Previous Work: A complete update of the ARTS Long Range Transportation Plan was finished during FY 2006.
ARTS staff was involved in all of the plan update tasks. In particular, staff managed all aspects of the contract with
the project consultant, developed base year (2002) socioieconomic data estimates, performed quality control on the
horizon year (2030) socioeconomic projections developed by the consultant, assisted with agency coordination and
public involvement activities, and reviewed all deliverables submitted by the consultant. The completed 2030
ARTS Long Range Transportation Plan is fiscally constrained (2004 Certification Corrective Action) includes a
process for prioritizing projects in the plan (2004 Certification Recommenrdation # 8). Staff also provided
regular updates on the project to all ARTS committees. Note that work by the project consultant, URS, is
documented under Work Element 4.13, Special Studies.

Work Schedule: Update or amend the 2030 ARTS Long Range Transportation Plan as necessary throughout the
program year.

COST ESTIMATE AND PROPOSED FUNDING SOURCE:

RESPONSIBLE AGENCY

FUNDING SOURCE ARCPC ACPDD GA DOT sC DOT TOTALS
FHWA (SPR) $8,928.00  $3,200.00  $12,128.00
FHWA (GA PL) $6,400.00 $6,400.00
FHWA (SC PL) $800.00  $3,200.00 $4,000.00
FTA (SEC 5303) $3,200.00 $3,200.00
GA DOT (SPR Match) $2,232.00 $2,232.00
GA DOT (PL Match) $800.00 $300.00
GA DOT (SEC 5303 Match) $400.00 $400.00
SC DOT (SPR Match) $800.00 $800.00
ARCPC (GA PL Match) $800.00 $800.00
ARCPC (SEC 5303 Match) $400.00 $400.00
ACPDD (SC PL Match) $200.00 $800.00 $1,000.00
TOTALS $13,000.00  $4,000.00  $11,160.00  $4,00000  $32,160.00
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WORK ELEMENT 4.12 - TRANSPORTATION IMPROVEMENT PROGRAM

Purpose: Update the ARTS Transportation Improvement Program (TIP) in conformance with Federal regulations.

Activity: ~ Develop and publish an updated TIP for the ARTS area. The TIP is a staged, multi-year, intermodal
program of transportation projects consistent with the ARTS Long Range Transportation Plan. The updated TIP
will cover a three-year period (FY 2008-2010) for the Georgia part of the study area, and a five-year period (2008-
2012) for the South Carolina part of the study area. Following are the basic steps in the development of the TIP.

1. Test Transportation Network — Under the guidance of the Test Network Subcommittee, the ARTS travel
demand model is tested based on updated conditions (e.g. sociioeconomic factors, projects moving to
construction, etc.) in order to develop an updated profile of regional transportation needs.

2. Develop Draft TIP — A draft version of the TIP is developed in cooperation with all stakeholders. Projects

that have moved to construction are replaced by other ones currently in Tier Il or the Long Range

Transportation Plan. Projects are prioritized based on such factors as need, the amount of available funds,

adherence to regional goals, and relationship to TEA 21 planning factors. The draft includes profiles

(description, budget, map, priority #, etc.) of each project (e.g. road, bridge, transit, bike-pedestrian, safety

etc.) and a financial plan.

Adopt Draft TIP — The draft TIP is adopted by the ARTS Policy Committee

4. Public Review and Comment on Draft TIP — The draft TIP is made available for public review and
comment for 30 days. A variety of media (newspaper, TV, radio, direct mail) are used to make the public
aware of the review period and to solicit input. Public meetings are held to obtain additional input.

5. Adopt Final TIP — The final TIP is adopted by the ARTS Policy Committee, incorporating any changes
resulting from review and comment by the general public and other stakeholders.

6. Implement TIP — Projects in the TIP are implemented in accordance with the approved schedule.
Implementation is done cooperatively by all stakeholders. During the course of implementation, it may be
necessary to amend the TIP in response to changes in the scope, cost or priority of projects.

w

Product: Updated ARTS Transportation Improvement Program (TIP). The MPO will evaluate the option of
incorporating SAFETEA-LU planning provisions into the Transportation Improvement Program prior to July 1,
2007. The MPO will be SAFETEA-LU compliant for TIPs adopted after July 1, 2007.

Previous Work: The FY 2007-2009 ARTS Transportation Improvement Program (TIP) was developed during the
last two quarters of the FY 2006 program year. The first three steps in the process — Test Transportation Network,
Develop Draft TIP, and Adopt Draft TIP —were completed between January and March 2006. The Next two steps —
Public Review and Final Adoption — were completed between April and June. Implementation of the TIP is
ongoing.

Work Schedule: The schedule for development of the TIP is as follows:

ACTIVITY EXPECTED COMPLETION DATE
1. Test Transportation Network January 18, 2007
2. Develop Draft TIP February 16, 2007
3. Adopt Draft TIP March 1, 2007
4. Public Review and Comment April 19, 2007
5. Adopt Final TIP June 7, 2007
6. Implement TIP Ongoing after June 7, 2007
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COST ESTIMATE AND PROPOSED FUNDING SOURCE:

FUNDING SOURCE

FHWA (SPR)
FHWA (GA PL)

FHWA (SC PL)

FTA (SEC 5303)

GA DOT (SPR Match)

GA DOT (PL Match)

GA DOT (SEC 5303 Match)
SC DOT (SEC 5303 Match)
SC DOT (SPR Match)
ARCPC (GA PL Match)
ARCPC (SEC 5303 Match)
ACPDD (SC PL Match)
LSCOG (SEC 5303 Match)

TOTALS

ARCPC

$13,600.00
$1,600.00
$8,000.00

$1,700.00
$1,000.00

$1,700.00
$1,000.00
$400.00

$29,000.00

RESPONSIBLE AGENCY

ACPDD LSCOG
$3,600.00
$1,000.00
$125.00
$900.00
$125.00
$4,500.00 $1,250.00
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GADOT SC DOT
$4,464.00 $2,000.00
$1,116.00

$500.00
$5,580.00 $2,500.00

TOTALS

$6,464.00
$13,600.00
$5,200.00
$9,000.00
$1,116.00
$1,700.00
$1,000.00
$125.00
$500.00
$1,700.00
$1,000.00
$1,300.00
$125.00

$42,830.00



WORK ELEMENT 4.13 - SPECIAL TRANSPORTATION STUDIES

Purpose: To complete transportation studies which may be requested by ARTS participants during the course of
the program year.

Activity: To fund outside consultants or prepare in-house any transportation or traffic studies which may be needed.
Final selection of special studies will depend on the availability of nonfederal share funds.

Product: Transportation studies as needed in the ARTS area

Previous Work: A complete update of the ARTS Long Range Transportation Plan was finished during FY 2006.
The firm URS, Inc., was hired to assist with the plan update. The plan update process was divided into nine (9)
major tasks: Project and Agency Involvement and Coordination (including public involvement), Evaluation
Framework, Data Organization, Baseline Conditions Assessment, Socio-Economic Data Forecasts, Travel Demand
and Air Quality Modeling, Plan Development, Implementation and Financial Planning, and Plan Documentation.
The Porject Coordination task will be ongoing throughout the plan update process. Tasks completed during FY
2004 included Evaluation Framework, Data Organization, and Baseline Conditions Assessment. Project tasks
completed during FY 2005-2006 included Socio-Economic Data Forecasts, and Travel Demand and Air Quality
Modeling, Plan Development, Implementation and Financial Planning, and Plan Documentation. For more
information about ARTS staff activities realted to the plan update see Work Element 4.11, Long Range Plan.

Work Schedule: The three special studies listed below are expected to be completed or substatially completed
during FY 2007. The work schedule for each project has yet to be finalized.

0 ARTS Regional Freight Planning Study — The purpose of this study will be to develop a profile of freight
movement in the region, identify current and emerging issues in freight movement and develop appropriate
policies, strategies and projects to address freight movement needs. It will also be important to identify ways to
integrate freight planning into regional transportation planning.

a Whiskey Road / Powderhouse Road Connector Study (Aiken) - The purpose of the study will be to develop
a concept of right-of-way protection for at least one east-west connector between Whiskey and Powderhouse
Roads. The goal would be to determine possible alternative routes and the centerline for the connector road.
The termini for the Whiskey/ Powderhouse Road Connector Study would be Whiskey Road and Powderhouse
Road. In December 2004, the City of Aiken contracted with Day-Wilburn, Inc. to prepare this study.

0 North / South Connector Road Study (Aiken) - The purpose of the study will be to develop a concept of
right-of-way protection for a north-south connector parallel to Whiskey Road. The goal would be to determine
possible alternative routes and the centerline for the connector road. The termini for the North/ South
Connector Road Study probably would be South Centennial Ave. in the north and Athol Ave. in the south. In
December 2004, the City of Aiken contracted with Day-Wilburn, Inc. to prepare this study.

COST ESTIMATE AND PROPOSED FUNDING SOURCE:
RESPONSIBLE AGENCY

RESPONSIBLE AGENCY

FUNDING SOURCE ARCPC ACPDD TOTALS

FHWA (GA PL) $112,000.00 $112,000.00
FHWA (SC PL) $2,400.00 $40,000.00 $42,400.00
GA DOT (PL Match) $14,000.00 $14,000.00
ARCPC (GA PL Match) $14,000.00 $14,000.00
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METROPOLITAN PLANNING ORGANIZATION

MEMORANDUM OF UNDERSTANDING

FOR THE

AUGUSTA REGIONAL TRANSPORTATION STUDY

BETWEEN

The Georgia cities of Hephzibah, Blythe and Grovetown, Columbia County, Georgia, the
consolidated government of Augusta-Richmond County, Georgia, the Augusta-Richmond County
Planning Commission, Fort Gordon, the Georgia Department of Transportation, the South Carolina
Counties of Aiken and Edgefield, the South Carolina Cities of Aiken, North Augusta, and Burnettown,
and the South Carolina Department of Transportation, in cooperation with the U.S. Department of

Transportation.

RELATIVETO

The urban transportation planning process known as the “Augusta Regional Transportation Study”

I ITISTHE INTENTION OF THE PARTIES:
A. That the Augusta Regional Transportation Study (ARTS) is to:

1. Maintain a continuing, cooperative and comprehensive transportation planning
process as defined in Title 23 USC Section 134 and results in plans and programs
consistent with comprehensively planned development of the urbanized area.

2. Update and revise the 20 Year Multimodal Transportation Plan, to create a fiscally
feasible transportation system that integrates thoroughfare development, public
mass transportation, air facilities, rail systems, intermodal facilities, bicycle and
pedestrian facilities and transportation enhancements; and reflects consideration of
the area's comprehensive land use plans and overall social, economic,

environmental, and energy conservation plans, goals and objectives.
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3. Create a functional relationship between transportation planning and city-county
development.

4. Maintain the data obtained in the original data collection phase of the study and any
pertinent data collected thereafter on a current level so that existing and
forthcoming recommendations may be evaluated and updated periodically.

5. Produce all documents and studies that are necessary to maintain a Certified

Transportation Planning Process.

IS FURTHER AGREED, that the areas of responsibility of the aforementioned counties,
municipalities, and government agencies shall lie within the Metropolitan Area Boundary
established by the Policy Committee of the Augusta Regional Transportation Study. This area
includes all of Richmond County and parts of Columbia County, Aiken County and Edgefield
County.

IT IS FURTHER AGREED, that the Metropolitan Planning Organization (MPO) as designated
by the Governors of Georgia and South Carolina is the Augusta-Richmond County Planning
Commission. The Augusta MPO shall have the primary responsibility for carrying out the urban
transportation planning process and of developing the planning work programs, transportation

plan, and transportation improvement program.

IT IS FURTHER AGREED, that the ARTS shall be coordinated by a project director who shall
be the Executive Director of the Augusta-Richmond County Planning Commission or his designee
and the staff of said agency shall serve, in part, as staff to the ARTS program and process.
Additional staff resources may be provided, upon request, from the Technical Coordinating
Committee (TCC) membership and existing staff resources of the participating agencies and
governments. The Project Director shall coordinate all requests under the direction of the Policy

Committee.

IT IS FURTHER AGREED, that the ARTS Policy Committee shall continue to adopt
appropriate goals, work programs, and plans; and establish the need, form, and direction of future
transportation improvements in the ARTS area. The Policy Committee shall be the MPO forum
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VI.
VI.

VIL.

VIII.

for cooperative decision-making by elected and appointed officials of general purpose local
government and intermodal transportation providers. The individuals representing the government
jurisdictions involved in the ARTS planning process and other involved agencies shall comprise
the Policy Committee. The membership shall be enumerated in the Policy Committee Bylaws.
The Policy Committee shall have final authority in the matters of policy and plan adoption for the

Augusta Regional Transportation Study.

IT IS FURTHER AGREED, that the committee known as the Technical Coordinating
Committee (TCC) shall continue to function to assure the involvement of all the applicable
departments, advisory agencies, and multimodal transportation providers concerned with, or
affected by, the planning process and subsequent implementation of plans. The TCC shall provide
the technical guidance and direction of the Augusta Regional Transportation Study. The

membership shall be enumerated in the Technical Coordinating Committee Bylaws.

IT IS FURTHER AGREED, that the Citizens Advisory Committee (CAC) shall continue to
function as a public information and involvement committee, and shall be representative of a
cross-section of the community. The CAC shall keep the Policy Committee and the Technical
Coordinating Committee informed of the community's perspective and shall also provide
information to the community about transportation policies and issues. The membership shall be

enumerated in the Citizens Advisory Committee Bylaws.

IT IS FURTHER AGREED, that the various committees meet at the appropriate stages in the

planning process in accordance with the bylaws adopted by each committee.

IT IS FURTHER AGREED, that the Georgia Department of Transportation, only to the

extent that it may be bound by contracts which may hereafter be entered into, shall be responsible

for the following:

a. Provide available maps, aerial photographs, charts, and records as deemed necessary to
maintain the study.

b. Update and maintain travel simulation models for use in evaluating the metropolitan area's

transportation needs. Said models shall be the "official” ARTS models. The Department
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shall also provide the expertise and computer software to maintain and update the model as
necessary.

Make periodic reviews of projected transportation needs; and revisions, when necessary, of
the multimodal transportation plan.

Aid the MPO in the preparation of planning-oriented preliminary engineering, right-of-
way, and construction cost estimates for multimodal projects in the ARTS Multimodal
Transportation Plan.

Provide local agencies with current information concerning the status of planning and
implementation of the ARTS Multimodal Transportation Plan.

Work cooperatively with all participating agencies when it is necessary to complete a
Major Investment Study.

Incorporate, without modification, the Georgia portion of the adopted ARTS
Transportation Improvement Program into Georgia's State Transportation Improvement
Program; and coordinate with the ARTS Multimodal Transportation Plan in the
development of the Georgia Statewide Transportation Plan.

Facilitate with all participating parties an understanding of the development and
amendment process for the Transportation Improvement Program and the Statewide
Transportation Improvement Program.

Annually certify to the FHWA and the FTA, concurrently with the Augusta MPO, that the
ARTS planning process is addressing the major issues facing the area and is being
conducted in accordance with all applicable Federal laws.

Provide various types of traffic count data.

Provide other assistance as mutually agreed upon.

IT IS FURTHER AGREED, that the South Carolina Department of Transportation, only to

the extent that it may be bound by contracts which may hereafter be entered into, shall be

responsible for the following:

a.

Provide available maps, aerial photographs, charts, and records as deemed necessary to
maintain the study.

Aid the MPO in the preparation of planning-oriented preliminary engineering, right-of-way,
and construction cost estimates for multimodal projects in the ARTS Multimodal

48



XI.

Transportation Plan. Provide local agencies with current information concerning the status
of planning and implementation of the ARTS Multimodal Transportation Plan.

Work cooperatively with all participating agencies when it is necessary to complete a Major
Investment Study.

Upon Commission approval, incorporate the South Carolina portion of the adopted ARTS
Transportation Improvement Program into the South Carolina State Transportation
Improvement Program; and coordinate with the ARTS Transportation Plan in the
development of the South Carolina Statewide Transportation Plan. (Approved by Policy
Committee June 14, 2006).

Annually certify to the FHWA and the FTA, concurrently with the Augusta MPO, that the
ARTS planning process is addressing the major issues facing the area and is being
conducted in accordance with all applicable Federal laws.

Provide various types of traffic count data.

Perform other duties as described in the Contract between the South Carolina Department of
Transportation, Aiken County, and the Augusta-Richmond County Planning Commission
for the Use of Section 104(f) Funds dated October 5, 1994.

IT IS FURTHER AGREED, that the Augusta-Richmond County Planning Commission, only
to the extent that it may be bound by contracts which may hereafter be entered into, shall be

responsible for the following:

a.

Assist in the preparation of planning-oriented preliminary engineering, right-of-way and
construction cost estimates for projects in the ARTS Multimodal Transportation Plan.
Update and maintain maps showing existing and proposed land use, and compare actual and
projected land development.

Evaluate zoning and subdivision requests for impacts on or from projects in the ARTS
Multimodal Transportation Plan.

Provide or obtain social and community development plans as may relate to transportation
needs.

Develop and maintain base-year and horizon-year socioeconomic data, by traffic analysis

zone (TAZ), for use in ARTS traffic simulation models.
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Make recommendations for revisions of the ARTS Multimodal Transportation Plan to
conform to any new planning goals, objectives, policies, or developments.

Periodically review traffic analysis zone (TAZ) boundaries and make recommendations to
the Technical Coordinating Committee to revise said boundaries as necessary. Cooperate
with the Georgia and South Carolina Departments of Transportation in making any changes
to TAZ boundaries.

Provide needed maps, aerial photographs, charts, records, and directories to the extent
possible.

Collect, analyze, and distribute traffic data, such as traffic counts and accident data, to the
public, governmental agencies, and other parties.

Maintain and update a fiscally-constrained, multimodal transportation plan that results in the
development of an integrated intermodal transportation system that facilitates the efficient
movement of people and goods. The transportation plan shall be reviewed and updated at
least every five years.

Maintain, and update annually, a fiscally-constrained, three-year, multimodal Transportation
Improvement Program (TIP) for Georgia, and a five-year TIP for South Carolina.

Prepare an annual Unified Planning Work Program to document planning activities to be
performed in the next fiscal year; in sufficient detail to indicate who will perform the work,
the schedule for completion and the end products.

Prepare an annual Performance Report that compares actual accomplishments to the work
element descriptions in the Unified Planning Work Program.

Compile, maintain, and document data on existing water, air, freight and rail terminal and
transfer facilities.

Maintain and update as necessary the ARTS Public Involvement Policy (PIP). The PIP
documents how the MPO will support early and continuing involvement of the public in the
development of transportation policies, plans and programs.

Cooperate with the Georgia and South Carolina Departments of Transportation in the
development and implementation of any transportation management systems mandated by
Federal law. The MPO will have the lead responsibility in the development of the ARTS
Congestion Management System.
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XI1.

u.

Ensure that the Congestion Management System and any other applicable management
systems shall, to the extent appropriate, be part of the metropolitan transportation planning
process, and shall be considered in the development of the transportation plan and the TIP.
Work cooperatively with all participating agencies when it is necessary to complete a Major
Investment Study.

Perform duties as described in the Contract between the South Carolina Department of
Transportation, Aiken County, and the Augusta-Richmond County Planning Commission for
the Use of Section 104(f) Funds dated October 5, 1994.

Annually certify to the FHWA and the FTA, concurrently with the Georgia and South
Carolina Departments of Transportation, that the ARTS planning process is addressing the
major issues facing the area and is being conducted in accordance with all applicable Federal
laws.

Prepare and submit quarterly and annual FTA reports.

IT IS FURTHER AGREED, that Augusta-Richmond County, Georgia within its official

jurisdiction be responsible for the following:

a.

Maintain and keep current records of fiscal operations and abilities, administrative
practices, and laws and ordinances that affect and concern transportation. A re-evaluation
of these items shall be made at least every five (5) years and the results and
recommendations which could affect the ARTS program will be coordinated with the
Technical Coordinating Committee and the Policy Committee.

Maintain records of accidents occurring on the roads and highways by location and
description, and maintain these files on a current basis and provide the data to the MPO for
analysis and reports.

When appropriate, provide funding for right-of-way acquisition and clearance that may be
required for ARTS construction projects and be the agent responsible for acquiring said
right-of-way.

Aid the MPO in developing planning-oriented preliminary engineering, right-of-way and
construction cost estimates for the ARTS Multimodal Transportation Plan.

Be responsible for cooperating with the Augusta-Richmond County Planning Commission

insofar as its authority extends.
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XII.

XIV.

XV.

IT ISFURTHER AGREED, that Augusta Public Transit (APT) shall:

a.

Provide instructions and directions to the Augusta-Richmond County Planning Commission
as to studies and plans to be conducted on its behalf by the Augusta-Richmond County
Planning Commission, including, but not limited to, corridor and sub-area studies when
necessary.

Make available to the Augusta-Richmond County Planning Commission any records,
documents or information necessary to accomplish APT's planning objectives and to
develop the Augusta Multimodal Transportation Plan and the TIP.

Cooperate with the Georgia Department of Transportation in the development of any
management systems mandated by Federal law..

Work cooperatively with all participating agencies when it is necessary to complete a Major

Investment Study.

IT IS FURTHER AGREED, that the City of Grovetown, Georgia within its official jurisdiction

be responsible for the following:

a.

Maintain and keep current records of fiscal operations and abilities, administrative
practices, and laws and ordinances that affect and concern transportation. A re-evaluation
of these items shall be made at least every five (5) years and the results and
recommendations which could affect the ARTS program will be coordinated with the
Technical Coordinating Committee and the Policy Committee.

Maintain records of accidents occurring on the roads and highways by location and
description, and maintain these files on a current basis and provide the data to the MPO for
analysis and reports.

Aid the MPO in developing preliminary engineering, right-of-way and construction cost
estimates where applicable for the ARTS Multimodal Transportation Plan.

When appropriate, provide funding for right-of-way acquisition and clearance that may be
required for ARTS construction projects and be the agent responsible for acquiring said

right-of-way.

IT IS FURTHER AGREED, that Columbia County, Georgia within its official jurisdiction be

responsible for the following:
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XVI.

XVII.

Provide the staff of the Augusta-Richmond County Planning Commission with information
needed to maintain and update ARTS transportation plans and to carry out work elements in
the UPWP.

Maintain records of accidents occurring on the roads and highways by location and
description, and maintain these files on a current basis and provide the data to the MPO for
analysis and reports.

Aid the MPO in developing preliminary engineering, right-of-way and construction cost
estimates for the ARTS Multimodal Transportation Plan.

When appropriate, provide funding for right-of-way acquisition and clearance that may be
required for ARTS construction projects and be the agent responsible for acquiring said

right-of-way.

IT IS FURTHER AGREED, that the Aiken County, South Carolina within its official

jurisdiction be responsible for the following:

a.

Provide the staff of the Augusta-Richmond County Planning Commission with information
needed to maintain and update ARTS transportation plans and to carry out work elements in
the UPWP.

Maintain records of accidents occurring on the roads and highways by location and
description, and maintain these files on a current basis and provide the data to the MPO and
the Aiken County Planning and Development department for analysis and reports.

Aid the MPO in developing preliminary engineering, right-of-way and construction cost
estimates for the ARTS Multimodal Transportation Plan.

When appropriate, provide funding for right-of-way acquisition and clearance that may be
required for ARTS construction projects and be the agent responsible for acquiring said
right-of-way.

Perform duties as described in the Contract between the South Carolina Department of
Transportation, Aiken County, and the Augusta-Richmond County Planning Commission for
the Use of Section 104(f) Funds dated October 5, 1994.

IT IS FURTHER AGREED, that the Edgefield County, South Carolina within its official

jurisdiction be responsible for the following:
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Provide the staff of the Augusta-Richmond County Planning Commission with information
needed to maintain and update ARTS transportation plans and to carry out work elements in
the UPWP.

Maintain records of accidents occurring on the roads and highways by location and
description, and maintain these files on a current basis and provide the data to the MPO and
the Aiken County Planning and Development department for analysis and reports.

Aid the MPO in developing preliminary engineering, right-of-way and construction cost

estimates for the ARTS Multimodal Transportation Plan.

XVIIL IT IS FURTHER AGREED, that the City of North Augusta, South Carolina within its official

jurisdiction be responsible for the following:

a.

Maintain and keep current records of fiscal operations and abilities, administrative practices,
and laws and ordinances that affect and concern transportation. A re-evaluation of these
items shall be made at least every five (5) years and the results and recommendations which
could affect the ARTS program will be coordinated with the Technical Coordinating
Committee and the Policy Committee.

Maintain records of accidents occurring on the roads and highways by location and
description, and maintain these files on a current basis and provide the data to the MPO and
the Aiken County Planning and Development Department for analysis and reports.

Aid the MPO in developing preliminary engineering, right-of-way and construction cost
estimates where applicable for the ARTS 20 Year Transportation Plan.

When appropriate, provide funding for right-of-way acquisition and clearance that may be
required for ARTS construction projects and be the agent responsible for acquiring said

right-of-way.

XIX. IT IS FURTHER AGREED, that the City of Aiken, South Carolina within its official

jurisdiction be responsible for the following:

a.

Maintain and keep current records of fiscal operations and abilities, administrative practices,
and laws and ordinances that affect and concern transportation. A re-evaluation of these

items shall be made at least every five (5) years and the results and recommendations which
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XX.

XXI.

XXII.

XXII.

could affect the ARTS program will be coordinated with the Technical Coordinating
Committee and the Policy Committee.

b.  Maintain records of accidents occurring on the roads and highways by location and
description, and maintain these files on a current basis and provide the data to the MPO for
analysis and reports.

c. Aid the MPO in developing preliminary engineering, right-of-way and construction cost
estimates where applicable for the ARTS 20 Year Transportation Plan.

d.  When appropriate, provide funding for right-of-way acquisition and clearance that may be
required for ARTS construction projects and be the agent responsible for acquiring said

right-of-way.

IT IS FURTHER AGREED, that the City of Burnettown, South Carolina shall provide the
staff of the Augusta-Richmond County Planning Commission with information needed to maintain
and update ARTS transportation plans and to carry out work elements in the UPWP.

IT IS FURTHER AGREED, that the City of Hephzibah, Georgia shall provide the staff of the
Augusta-Richmond County Planning Commission with information needed to maintain and

update ARTS transportation plans and to carry out work elements in the UPWP.

IT IS FURTHER AGREED, that the City of Blythe, Georgia shall provide the staff of the
Augusta-Richmond County Planning Commission with information needed to maintain and

update ARTS transportation plans and to carry out work elements in the UPWP.

IT IS FURTHER AGREED, that the Lower Savannah Council of Governments (LSCOG), in

its capacity as administrator of Aiken County Transit, shall:

a. Make available to the Augusta-Richmond County Planning Commission any records,
documents or information necessary to accomplish planning objectives related to Aiken
County Transit and to develop the Augusta Multimodal Transportation Plan and the TIP.

b.  Cooperate with the South Carolina Department of Transportation in the development of any

management systems mandated by Federal law..
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Work cooperatively with all participating agencies when it is necessary to complete a Major

Investment Study.

XXIV. IT IS FURTHER AGREED, that Fort Gordon either provide or assist the staff of the Augusta-
Richmond County Planning Commission in gathering information needed to maintain and update

ARTS transportation plans, to carry out work elements in the UPWP, and to insure that Fort

Gordon is adequately served by the ARTS.

XXV. ISFURTHER AGREED, that:

a.

The Study shall be of a continuing, comprehensive, cooperative nature and that all planning
decisions shall be reflective of and responsive to the needs and desires of the local
communities as well as the programs and requirements of the Georgia and South Carolina
Departments of Transportation and the U.S. Department of Transportation.

A reappraisal shall be made of the Study whenever there is a significant change in the
community's goals and objectives, land use patterns, or travel characteristics, or at least
once every five (5) years.

The participating agencies shall cooperate in all phases of the Study. Adequate and
competent personnel shall be assigned to insure development of adequate and reliable data.
All parties to this agreement shall have access to all study related information developed by

the other agencies, including the right to make duplication thereof.

This document is a Memorandum of Understanding expressing the present intentions of the

parties. Nothing contained herein shall require the undertaking of any act, project, study, analysis, or any

other activity by any party until a contract for such activity is executed. Nor shall this document require

the expenditure of any funds by any party until a contract authorizing such expenditure is executed.

However, nothing contained herein shall be construed to prohibit any party's undertaking any

act, project, study, analysis, or any other activity which the party is required by law or contract to

undertake as part of any other program which fulfills some function shown herein as intended to be

performed by the party undertaking such act, project, study, analysis, or other activity.
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SIGNATURES ON FILE IN THE OFFICE OF THE

AUGUSTA RICHMOND COUNTY PLANNING COMMISSION
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APPENDIX C
AUGUSTA REGIONAL TRANSPORTATION STUDY COMMITTEES
POLICY COMMITTEE

VOTING

Ron Cross, Chairman (Chairman)
Columbia Co. Commission, GA

Lark Jones, Mayor
North Augusta, SC

Dennis Trudeau, Mayor
Grovetown, GA

Mr. Tom Cobb
Mayor City of Blythe

Karen S. Adams, Colonel
Fort Gordon, GA

W. A. Keller, State Highway Engineer
SC DOT

John Hardee, Highway Commissioner
SC

Max Azizi - FHWA
GA

George A. Patty, Project Director
ARTS

Fred Cavanaugh, Mayor (Chairman)
Aiken, SC

Deke Copenhaver, Mayor
Augusta, GA

C. H. Williams, Mayor
City of Burnettown, SC

Ronnie Young, Chairman
Aiken County Council, SC

Harold Linnenkohl, Highway Commissioner
GA DOT

NON-VOTING

Bill Kuhlke, Jr. State Transportation Board
GA

Eric Schumacher, Chairman, CAC
ARTS

Bob Lee, FHWA
SC

TECHNICAL COORDINATING COMMITTEE

Thomas Zeaser, Engineer
City of North Augusta, SC

County Engineer
Augusta, GA

Joe Berry, Engineer
Aiken County, SC

Willis “Buster” Boshears, Director
Augusta Regional Airport, GA



Skip Grkovic, Director
Planning & Community Development
North Augusta, SC

Eric Schumacher, Chairman
ARTS CAC

Director of Public Works
City of Aiken, SC

Jeff Browning, Director
Planning Department
Columbia County, GA

Ed Evans, Director
Planning & Community Development Department
Aiken, SC

Michael Dennis, Chief
Metropolitan Planning, SC DOT

Carlton Shuford, Director of Installation Support
Fort Gordon

Phillip England, Director
Planning & Community Development
Aiken County, SC

George A. Patty, Project Director
ARTS

County Engineer
Columbia County, GA

Heyward Johnson, Director
Augusta Public Transit
Augusta, GA

Traffic Engineer
Augusta, GA

Connie Shade, Manager
Aiken County Transit, SC
Lower Savannah Council of Governments

Matthew Fowler, Transportation Planning
Engineer, GA DOT

NON-VOTING

Dan Hinton, Planning & Environmental Engineer
FHWA (SC)

Joe Palladi, State Urban Design Engineer, GADOT

Steve Kish, Transit Planning & Development, GADOT
Calvin Abram, Transportation Planner, ARCPC

Andy Crosson, Executive Director CSRA RDC
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John Humeston, Intermodal PIng Engineer/
Manager, FHWA (GA)

Harvey Keepler, Environmental Location Engineer,
GADOT

Paul DeCamp, Planning Director, ARCPC
Juriah Lewis, Transit Planner, ARCPC

Wayne Rogers, Executive Director, LSCOG



CITIZENS ADVISORY COMMITTEE

Eric Schumacher, Augusta, Chairman

Les Morton, Augusta

Phil Croll, Aiken

Don Skinner, Columbia County

Jim Bartley, Columbia County

VOTING
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Terry Smith, Fort Gordon, Vice Chairman

Wilbert Gallop, Augusta

Marianne Pecoraro, Aiken

Greg Capers, Columbia County

Rymond Griffin, Aiken County
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12-Oct-05

FIGURE 1 GA DOT SC DOT ARTS MPO AIKEN CO ARCPC & Lower Savannah COG
AUGUSTA REGIONAL TRANSPORTATION STUDY GADOT ARCPC FTA  SEC5303 SEC 5303 FTA SEC 5307 SEC 5307
FUNDING FY 2007 GASPR SC SPR PL GAPL ARCPC ACPDD| ACPDD  ACPDD |SEC5303 MATCH MATCH |[SEC5307 MATCH MATCH

GASPR  MATCH | SCSPR  MATCH|] GAPL MATCH MATCH | SCPL MATCH| SCPL MATCH | FUNDS STATE LOCAL | FUNDS STATE LOCAL TOTAL
11 Program Coordination/Administration $11,160 $2,790]  $4,000  $1,000 $44,000 $5500  $5,500] $5200 $1,300]  $43,600 $10,900 $400 $50 $50 $0 $0 $0 $135,450]
13 Training/Employee Education $0 $0 $0 $0 $6,400 $800 $800 $0 $0 $4,400 $1,100]  $1,600 $200 $200] $0 $0 $0 $15,500
1.6 UPWP $4,464 $1,116|  $1,200 $300 $4,000 $500 $500 $1,200 $300 $2,000 $500f  $6,800 $850 $850 $0 $0 $0 $24,580,
Subtotal | $15,624 $3,906]  $5,200  $1,300) $54,400 $6,800  $6,800 $6,400  $1,600]  $50,000 $12,500]  $8,800 $1,100 $1,100 $0 $0 $0 $175,530]
2.1 Community Outreach / Education $2,232 $558  $3,000 $750 $12,000 $1,500  $1,500 $1,200 $300 $4,400 $1,100]  $6,300 $788 $788 $0 $0 $0 $36,415,
2.2 Environmental Justice $4,464 $1,116 $0 $0 $4,000 $500 $500 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $10,580,
Subtotal | $6,696 $1674]  $3,000 $750 $16,000 $2,000  $2,000 $1,200 $300 $4,400 $1,100]  $6,300 $788 $788 $0 $0 $0 $46,995,
3.1 Socioeconomic Data $0 $0 $0 $0 $12,000 $1,500  $1,500 $1,280 $320 $5,200 $1,300 $0 $0 $0 $0 $0 $0 $23,100,
3.2 Land Use Monitoring $0 $0| $0 $0 $6,400 $800 $800 $0 $0| $3,200 $800 $0 $0 $0 $0 $0 $0 $12,000
3.4 Transportation Surveys, Models & Analysis $0 $0 $0 $0 $9,600 $1,200  $1,200 $720  $180 $3,600 $900] $0 $0 $0 $0 $0 $0 $17,400
Subtotal | $0 $0 $0 $0 $28,000 $3,500 $3,500 $2,000 $500 $12,000 $3,000] $0 $0 $0 $0 $0 $0 $52,500,
4.1 Congestion Management $4,464 $1,116|  $1,200 $300 $13,600 $1,700  $1,700 $800 $200 $2,240 $560]  $4,800 $600 $600 $0 $0 $0 $33,880,
4.2 Transit / Paratransit
4.2.1 Program Admin - APT $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0| $64,881 $8,110 $8,110, $0 $0 $0 $81,101
4.2.2 Management & Operations - APT $0 $0) $0 $0 $0 $0 $0 $0 $0 $0 $0|  $4,800 $600 $600] $0 $0 $0 $6,000]
4.2.3 Program Admin - ACT $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0|  $16,000 $2,000 $2,000f $35,000 $4375  $4,375 $63,750,
4.2.4 DBE Planning $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0|  $1,600 $200 $200 $0 $0 $0 $2,000
4.2.5 Transit Project Admin - SC $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0[  $28,000 $3500  $3,500 $35,000,
4.2.6 Coordination of Non Emergency Services $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0|  $2,600 $325 $325 $0 $0 $0 $3,250]
4.2.7 Marketing / Public Information - SC $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0|  $1,300 $163 $163|  $2,000 $250 $250 $4,125|
4.2.8 Short Range Transit Planning - SC $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0[  $16,000 $2,000  $2,000 $20,000,
4.2.9 Long Range Transit Planning $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $800 $100 $100[  $3,200 $400 $400 $5,000]
4.2.10  Transit Financial Planning - SC $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0[  $11,200 $1,400  $1,400 $14,000
4.2.11  Environmental Justice / Title VI $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0]  $3,200 $400 $400] $0 $0 $0 $4,000]
4.3 Intermodal Planning $4,464 $1,116 $0 $0 $20,000 $2,500  $2,500 $1,600 $400 $1,600 $400]  $4,800 $600 $600 $0 $0 $0 $40,580,
4.4 Air Quality Issues $4,464 $1,116 $800 $200 $8,000 $1,000  $1,000 $1,200 $300 $3,600 $900]  $1,600 $200 $200] $0 $0 $0 $24,580,
4.8 GIS Development & Applications $0 $0 $0 $0 $12,000 $1,500  $1,500 $0 $0]  $40,000  $10,000 $0 $0 $0 $0 $0 $0 $65,000
4.11 Long Range Plan $8,928 $2,232|  $3,200 $800 $6,400 $800 $800 $800 $200 $3,200 $800]  $3,200 $400 $400] $0 $0 $0 $32,160,
4.12 Transportation Improvement Plan $4,464 $1,116]  $2,000 $500f  $13,600 $1,700  $1,700 $1,600  $400 $3,600 $900f  $9,000  $1,125 $1,125 $0 $0 $0 $42,830
4.13 Special Transportation Studies $0 $0 $0 $0[  $112,000 $14,000  $14,000 $2400  $600[  $40,000  $10,000 $0 $0 $0 $0 $0 $0 $193,000]
SUBTOTAL $26,784 $6,696 $7,200 $1,800]  $185,600 $23200  $23,200 $8,400  $2,100 $94,240 $23,560| $118581  $14,823 $14,823| $95400  $11,925 $11,925 $670,256)
GRAND TOTAL $49,104 $12,276] $15400  $33850| $284,000 $35,500  $35,500 $18,000  $4,500] $160,640 $40,160] $133,681  $16,710 $16,710] $95400  $11,925 $11,925 $945,281
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FIGURE 2
AGENCY PARTICIPATION

UNIFIED PLANNING WORK PROGRAM

ARTS FY 2007

WORK ELEMENT ARCPC ACPDD GA DOT SC DOT APT LSCOG TOTAL

1.1 Program Coordination/Administration $61,500 $54,500 $13,950 $5,000 $0| $500 $135,450
1.3 Training/Employee Education $8,000 $5,500) $0 $0 $0 $2,000 $15,500
1.6 UPWP $6,500 $2,500 $5,580 $1,500 $8,000 $500 $24,580
Subtotal $76,000 $62,500)| $19,530|| $6,500 $8,000 $3,000 $175,530
2.1 Community Outreach / Education $16,500 $5,500) $2,790) $3,750 $6,000 $1,875) $36,415
2.2 Environmental Justice $5,000 $0 $5,580 $0 $0 $0 $10,580
Subtotal $21,500 $5,500] $8,370)| $3,750 $6,000 $1,875 $46,995
3.1 Socioeconomic Data $16,600 $6,500) $0 $0 $0 $0 $23,100
3.2 Land Use Monitoring $8,000] $4,000| $0| $0 $0| $0| $12,000
34 Transportation Surveys, Models & Analysis $12,900 $4,500) $0 $0 $0 $0 $17,400
Subtotal $37,500 $15,000]| 0| $0 $0 30| $52,500)
4.1 Congestion Management $18,000 $2,800 $5,580 $1,500 $6,000 $0 $33,880
4.2 Transit / Paratransit $0 $0 $0 $0 $0 $0 $0
4.2.1 Program Admin - APT $0 $0 $0 $0 $81,101 $0 $81,101
4.2.2 Management & Operations - APT $0 $0| $0| $0 $6,000] $0| $6,000)
4.2.3 Program Admin - ACT $0| $0| $0| $0 $0| $63,750 $63,750
4.2.4 DBE Planning $0 $0| $0| $0 $2,000] $0| $2,000]
4.2.5 Transit Project Admin - SC $0 $0 $0 $0 $0 $35,000 $35,000
4.2.6 Coordination of Non Emergency Services $0 $0 $0 $0 $2,000 $1,250, $3,250
4.2.7 Marketing / Pubic Information - SC $0 $0 $0 $0 $0 $4,125 $4,125
4.2.8 Short Range Transit Planning - SC $0| $0| $0| $0 $0| $20,000 $20,000
4.2.9 Long Range Transit Planning - SC $0 $0| $0| $0 $0 $5,000| $5,000]
4.2.10 Transit Financial Planning - SC $0 $0 $0 $0 $0 $14,000 $14,000
4.2.11 Environmental Justice / Title VI $0 $0 $0 $0 $4,000] $0 $4,000
4.3 Intermodal Planning $27,000 $2,000 $5,580 $0 $6,000 $0 $40,580
4.4 Air Quality Issues $11,500 $4,500| $5,580 $1,000 $2,000] $0| $24,580
4.8 GIS Development & Applications $15,000 $50,000 $0 $0 $0 $0 $65,000
4.11 Long Range Plan $9,000 $4,000 $11,160 $4,000 $4,000 $0 $32,160
4.12 Transportation Improvement Plan $19,000 $4,500 $5,580 $2,500 $10,000 $1,250) $42,830
4.13 Special Transportation Studies $143,000 $50,000 $0| $0 $0 $0| $193,000|
Subtotal $242,500 $117,800) $33,480 $9,000 $123,101] $144,375] $670,256)
GRAND TOTAL $377,500 $200,800 $61,380 $19,250 $137,101 $149,250 $945,281
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FIGURE 3
ARTS UPWP FY 2007
PLANNING WORK SCHEDULE
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WORK ELEMENT

11 Program Coordination/Administration COOOO0 000000 000000 000000 000000 00000 V00000 000000 000000 9000090 0000 20090
1.3 Training/Employee Education GO0 00 000000 000000 400000 000000 V00000 400000 V00000 000000 000000 0000 000

1.6 UPWP G000 00 000000 G00000 0000060 4000006 000000
21 Community Outreach / Education GOV 0 000000 000000 0000060 000000 V00000 000000 000000 000000 000000 0000 2000
2.2 Environmental Justice GO0 00 000000 000000 400000 000000 V00000 400000 V00000 000000 000000 0000 0000
31 Socioeconomic Data GOO000 000000 0600000 000000 0000 0000
3.2 Land Use Monitoring COPP00 000000 000000 000000 000000 V00000 000000 000000 000000 000000 0000 2000
34 Transportation Surveys, Models & Analysis GOOO00 000000 0600000 000000 0000 40000
4.1 Congestion Management G000 0 000000 000000 0000 00000
4.2 Transit / Paratransit GO0 00 000000 000000 400000 0000060 V00000 400000 V00000 000000 000000 0000 0000
421 Program Admin - APT GOOP00 000000 000000 400000 000000 V00000 400000 V00000 000000 000000 0000 4000
4.2.2 Management & Operations - APT GOOG00 000000 000000 G000 00 000000 00000 V00000 000000 000000 000000 00090 000
4.2.3 Program Admin - ACT GOV 0 000000 000000 000000 000000 V00000 000000 000000 000000 000000 0000 2000
424 DBE Planning GO0 00 000000 000000 400000 000000 V00000 400000 V00000 000000 000000 0000 0000
425 Transit Project Admin - SC COOP00 000000 000000 000000 0000060 V00000 400000 V00000 000000 000000 0000 4000
4.2.6 Coordination of Non Emergency Services COPP00 000000 000000 000000 000000 V00000 200000 000000 000000 000000 0000 2000
4.2.7 Marketing / Pubic Information - SC GO0 00 000000 000000 4000060 000000 V00000 400000 V00000 000000 000000 0000 0000
4.2.8 Short Range Transit Planning - SC GOOP00 000000 000000 000000 000000 V00000 400000 V00000 000000 000000 0000 2000
429 Long Range Transit Planning GPPGGG 000000 000000 000000 000000 V00000 V00000 V00000 000000 000000 0000 2000
4.2.10 Transit Financial Planning - SC GPPOPGP 000000 000000 000000 000000 V00000 000000 V000000 000000 000000 900090 2000
4.2.11 Environmental Justice / Title VI GOOP00 000000 000000 400000 000006 V00000 400000 V00000 000000 000000 0000 0000
43 Intermodal Planning GOOP00 000000 000000 400000 000006 V00000 400000 V00000 000000 000000 0000 2000
4.4 Air Quality Issues COPP00 000000 000000 000000 000000 V00000 400000 000000 000000 000000 0000 2000
4.8 GIS Development & Applications GOOG00 000000 000000 G000 00 000000 V00000 00000 000000 000000 000000 0000 000
4.11 Long Range Plan GOPP00 000000 000000 000000 000006 V00000 400000 V00000 000000 000000 0000 4000
412 Transportation Improvement Plan GOPOOO 000000 000000 00000660 0000 00000
4.13 Special Transportation Studies GOV 0 000000 000000 000000 000000 V00000 000000 000000 000000 000000 0000 2000

e
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FIGURE 4

FY 2007 UPWP

PLANNING WORK ELEMENTtS

Planning Focus Area Matrix

#1 #2 #3 #4 #5 #6 #1 #8
PROGRAM ADMINISTRATION & IMPLEMENTATION
11 Program Coordination/Administration X X X X X X X X
1.3 Training/Employee Education X X X X X X X X
1.6 UPWP X X X X X X X X
PUBLIC INVOLVEMENT
2.1 Community Outreach / Education X X X X X X X X
2.2 Environmental Justice X X X X X X X X
DATA COLLECTION
31 Socioeconomic Data X X X X X X
3.2 Land Use Monitoring X X X X X X
34 Transportation Surveys, Models & Analysis X X X X X X X X
SYSTEM PLANNING
4.1 Congestion Management X X X X X X X X
4.2 Transit / Paratransit X X X X X X X X
4.2.1  Program Admin - APT X X X X X X X X
422  Management & Operations - APT X X X X X X X X
4.2.3  Program Admin - ACT X X X X X X X X
4.2.4  DBE Planning X X X X X X X X
4.25  Transit Project Admin - SC X X X X X X X X
4.2.6  Coordination of Non Emergency Services X X X X X X X X
4.2.7  Marketing / Pubic Information - SC X X X X X X X X
4.2.8  Short Range Transit Planning - SC X X X X X X X X
4.2.9  Long Range Transit Planning - SC X X X X X X X X
4.2.10  Transit Financial Planning - SC X X X X X X
4211 Environmental Justice / Title VI X X X X X X X X
4.3 Intermodal Planning X X X X X X X X
4.4 Air Quality Issues X X X X X X X X
4.8 GIS Development & Applications X X X X X X X
411 Long Range Plan X X X X X X X X
4.12  Transportation Improvement Plan X X X X X X X X
4.13  Special Transportation Studies X X X X X X X X

Planning Focus Areas

#1 Support the economic vitality of the metropolitan area, especially by enabling global competiveness, productivity, and efficiency;

#2 Increase the safety of the transportation system for motorized and non-motorized users;
#3 Increase the security of the transportation system for motorized and non-motorized users;
#4 Increase the accessibility and mobility of people and for freight;

#5 Protect and enhance the environment, promote energy conservation, improve the quality of life, and promote consistency between
transportation improvements and State and local planned growth and economic development patterns;

#6 Enhance the integration and connectivity of the transportation system, across and between modes, for people and freight;

#7 Promote efficient system management and operation; and

#8 Emphasize the preservation of the etisting transportation system.





